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ORDER FOR SUPPLIES AND SERVICES IMPORTANT: See instructions in GSAR 553.370-
300-1 for distribution

PAGE 1 OF 1 PAGE(S)

1. DATE OF ORDER
08/05/2010

2. ORDER NUMBER
GST0110BK0047

3. CONTRACT NUMBER
GS-06F-0654Z

4. ACT NUMBER
A21764163

FOR
 GOVERNMENT

USE
 ONLY

5. ACCOUNTING CLASSIFICATION 6. FINANCE DIVISION
FUND
299X

ORG
CODE

 A01VR110

B/A CODE
F1

O/C CODE
25

AC SS VENDOR NAME

FUNC CODE
C01

C/E
CODE
H08

PROJ./PROS.
NO.

CC-A MDL FI G/L DEBT

W/ITEM CC-B PRT./CRFT AI LC DISCOUNT
7. TO: CONTRACTOR (Name, address and zip code) 

 SOLERS INC.
 950 N GLEBE RD STE 1100

ARLINGTON, VA 22203-1824
United States

8. TYPE OF ORDER
B. DELIVERY

REFERENCE YOUR

Please furnish the following on the terms specified on both sides of the order and the
attached sheets, if any, including delivery as indicated.
This delivery order is subject to instructions contained on this side only of this form
and is issued subject to the terms and conditions of the above numbered contract.
C. MODIFICATION NO.
00
TYPE OF MODIFICATION:

AUTHORITY FOR ISSUING

9A. EMPLOYER'S IDENTIFICATION NUMBER 9B. CHECK, IF APPROP
WITHHOLD 20%

Except as provided herein, all terms and conditions of the original order, as
heretofore modified, remain unchanged.

10A. CLASSIFICATION
A. Small Business

10B. TYPE OF BUSINESS ORGANIZATION
C. Corporation

11. ISSUING OFFICE (Address, zip
code, and telephone no.) 
GSA Region 1
Anthony W Pellegrino
10 Causeway Street Room 1085
Boston, MA 02222

 United States
 (617) 565-5750

 

12. REMITTANCE ADDRESS (MANDATORY) 
SOLERS INC.
950 N GLEBE RD STE 1100
ARLINGTON,VA 22203-1824
United States

13. SHIP TO(Consignee address, zip code and telephone no.) 

 U.S. DOC/NOAA NESDIS
4855 Colesville Rd, Suite 1450
Silver Spring, MD 20910
United States
(

14. PLACE OF INSPECTION AND ACCEPTANCE

 U.S. DOC/NOAA NESDIS
4855 Colesville Rd, Suite 1450
Silver Spring, MD 20910
United States

15. REQUISITION OFFICE (Name, symbol and telephone no.) 
James Fahey
GSA Region 1
10 Causeway Street, Rm 1085
Boston, MA 02222
United States

 (617) 565-5170

16. F.O.B. POINT
Destination

17. GOVERNMENT B/L
NO.

18. DELIVERY F.O.B. POINT ON OR 
BEFORE 02/04/2011

19. PAYMENT/DISCOUNT TERMS
NET 30 DAYS / 0.00 % 0 DAYS / 0.00 % 0 DAYS

20. SCHEDULE 
Award of a Task Order against Alliant Small Business GWAC GS-06F-0654Z. See attached Continuation Pages for details of the terms, conditions, and price of the Task Order.
The Grant Total amount is the amount obligated to the Base Period. The total value of this Task Order is 

ITEM NO.

(A)

SUPPLIES OR SERVICES

(B)

QUANTITY
 ORDERED

(C)

UNIT

(D)

UNIT PRICE

(E)

AMOUNT

(F)

21. RECEIVING OFFICE (Name, symbol and telephone no.) 
NOAA CIO/NOD/Network Command Center, (301) 817-3802

TOTAL
 From
 300-A(s)

22. SHIPPING POINT
Specified in QUOTE

23. GROSS SHIP WT. GRAND
 TOTAL

24. MAIL INVOICE TO: (Include zip code) 
Finance Operations and Disbursement Branch
(BCEB)
299X
PO Box 219434
Kansas City, MO 641219434
United States

25A. FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support

25B. TELEPHONE NO.
816-926-7287

26A. NAME OF CONTRACTING/ORDERING OFFICER(Type) 
Anthony W Pellegrino

26B. TELEPHONE NO.
(617) 565-5750

26C. SIGNATURE
Anthony W Pellegrino 08/05/2010

GENERAL SERVICES ADMINISTRATION 1. PAYING OFFICE GSA FORM 300 (REV. 2-93)

b(6)

b(6)

b(6)

b(6)

b(6)

b(6)

b(4)

b(4)

b(4)



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1.CONTRACT ID
CODE

PAGE 1 OF 2
PAGE(S)

2.AMENDMENT/MODIFICATION NO.
R1BK13090030 / P O 01

3.EFFECTIVE
DATE
10/18/2010

4.REQUISITION/PURCHASE
REQ NO.
A21764163

5 PROJECT NO. (if applicable)

6. ISSUED BY 
GSA Region 1 
Anthony W Pellegrino 
10 Causeway Street Room 1085 
Boston, MA 02222 
United States 

7. ADMINISTERED BY (If other than Item 6)
Anthony W Pellegrino 

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

SOLERS INC  
950 N GLEBE RD STE 1100 
ARLINGTON, VA 22203-1824 
United States 

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER
NO.
GS-06F-0654Z / GST0110BK0047 
TYPE OF MODIFICATION:
A  Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
08/05/2010 12:00 AM

11.THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
 is extended   is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning  copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)  
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION
OF YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required) 
. . . . . . . .299X A01VR110 F1 25 C01 H08 

13.THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

 THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

 THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

 THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

 OTHER (Specify type of modification and authority) 
FAR 43.103 - Administrative and FAR 43.103(b) - Bilateral

E.IMPORTANT: Contractor required to sign this document and return copies to the issuing office.IS 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)

ORDER MOD DATED: 10/18/2010 Proposal Dated: 10/18/2010 Order ID: R1BK13090030

PERFORMANCE PERIOD FROM:
08/05/2010

PERFORMANCE PERIOD TO:
02/04/2011

Desired Delivery Date:

THIS MODIFICATION CORRECTS THE ESTIMATED COST AND FEE, SECTION B 3 OF THE TASK ORDER  SPECIFICALLY, THE FRINGE BENEFITS RATE
STATED IN THE AWARD SCHEDULE IS CORRECTED TO % FROM % AND THE TOTAL ESTIMATED COST AND FEE IS REVISED, ACCORDINGLY  THIS
MODIFICATION INCREASES THE VALUE OF THE "MATERIALS" CONTRACT LINE ITEM FOR THE ENTERPRISE SUBTASK FROM  TO 
THE TOTAL ESTIMATED COST AND FEE IS REVISED, ACCORDINGLY AND AS SET FORTH ON THE ATTACHED CONTINUATION PAGES  

IN ACCORDANCE WITH FAR 52 232-22 AND SECTION G 5 OF THIS TASK ORDER, THE AMOUNT OBLIGATED TO THIS TASK ORDER IS INCREASED BY
$  SEE THE ATTACHED CONTINUATION PAGE FOR DETAILS OF THE AMOUNT OBLIGATED TO THIS TASK ORDER AND
ALLOCATED TO THE SUBTASKS  

FOR INQUIRIES REGARDING PAYMENT CONTACT: 
  GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE

Cost To GSA:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and
effect.

b(6)

b(6)

b(6)

b(4)

b(4)

b(4)

b(4)
b (4)



15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Anthony W Pellegrino 

15B. CONTRACTOR/OFFEROR

________________________________________
(Signature of person authorized to sign)

15C. DATE
SIGNED
10/20/2010

16B. UNITED STATES OF AMERICA
Anthony W Pellegrino 

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
10/20/2010

NSN 7540-01-152-8070
Previous edition unusable

(REV. 10-83)STANDARD FORM 30 
Prescribed by GSA FAR (48 CFR) 53.243

b(6)

b(6)
b(6)



b(4)

b(6)

b(6)

b(6)

b(6)

b(6)

b(6)



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 
PAGE(S) 

2.AMENDMENT/MODIFICATION NO.
R1BK13090030 / P O 03

3.EFFECTIVE
DATE
01/21/2011

4.REQUISITION/PURCHASE REQ. NO.
A21764163

5. PROJECT NO. (if
applicable)

6. ISSUED BY
GSA Region 1

10 Causeway Street Room 1085 
Boston, MA 02222 
United States 
(617) 565-5750

7. ADMINISTERED BY (If other than Item 6)
Anthony W Pellegrino (617) 565-5750 

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

SOLERS INC. 
950 N GLEBE RD STE 1100 
ARLINGTON, VA 22203-1824 
United States 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

10A. MODIFICATION OF 
CONTRACT/ORDER NO. 
GS-06F-0654Z / GST0110BK0047 
TYPE OF MODIFICATION: 
B. Administrative Change (No Funding or
POP Date Changes)

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
12/21/2010 12:00 AM 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the 
following methods: 

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.

gfedc

 is extendednmlkj  is not extendednmlkj .

12.ACCOUNTING AND APPROPRIATION DATA (If required)
299X.A01VR110.F1.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM 10A. 
gfedc

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in 
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 
gfedc

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: gfedc

OTHER (Specify type of modification and authority) 
Negotiated Change Order 
gfedcb

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:01/21/2011 Proposal Dated:01/21/2011 Order ID: R1BK13090030 

PERFORMANCE PERIOD FROM: 
08/05/2010 

PERFORMANCE PERIOD TO: 
02/04/2012 

Desired Delivery Date: 

THIS MODIFICATION RESULTS FROM A NEGOTIATED CHANGE ORDER. THE ORDER IS CHANGED BY REQUIRING THE CONTRACTOR TO 
SUBCONTRACT WITH PROVIDERS OF GOODS AND SERVICES TO MEET NEW CONTRACT REQUIREMENTS. AS A RESULT OF THIS 
NEGOTIATED CHANGE ORDER, THE CONTRACTOR SHALL COMPLY WITH ITS INTERNAL PURCHASING POLICIES AS WELL AS FAR 
CLAUSE 52.244-2. GOVERNMENT CONSENT, THROUGH THE CONTRACTING OFFICER, IS REQUIRED PRIOR TO THE CONTRACTOR 
ENTERING INTO ANY SUBCONTRACT PURSUANT TO THIS TASK ORDER. COMPLETE EQUITABLE ADJUSTMENT HAS BEEN MADE FOR 
THIS CHANGE ORDER. EQUITABLE ADJUSTMENT HAS BEEN MADE BY INCREASING THE AWARD FEE COMMENSURATE WITH THE 
ADDITIONAL PURCHASING REQUIREMENTS. THE CONTRACTOR IS REQUIRED TO SIGN THIS BILATERAL MODIFICATION.  

ITEM 
NO

TASK ITEM DESCRIPTION PREVIOUS MOD 
AMOUNT

MOD CHANGE 
AMOUNT

NEW MOD 
AMOUNT

Page 1 of 2IT-Solutions Shop

1/21/2011https://was.itss.gsa.gov/rba_modernization/xhtml/view/viewForm30Print.seam?id=500931...

b(4)

b(6)

b(6)

b(6)



FOR INQUIRIES REGARDING PAYMENT CONTACT: 
GSA Finance Customer Support 816-926-7287 

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE 

Cost To GSA: 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged 
and in full force and effect. 

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
Anthony W Pellegrino 
(617) 565-5750

15B. CONTRACTOR/OFFEROR 

________________________________________ 
(Signature of person authorized to sign) 

15C. DATE 
SIGNED 
01/21/2011 

16B. UNITED STATES OF AMERICA 
Anthony W Pellegrino 

________________________________________ 
(Signature of person authorized to sign) 

16C. DATE 
SIGNED 
01/21/2011 

NSN 7540-01-152-8070 
Previous edition unusable 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA FAR (48 CFR) 53.243 

Page 2 of 2IT-Solutions Shop

1/21/2011https://was.itss.gsa.gov/rba_modernization/xhtml/view/viewForm30Print.seam?id=500931...

b(4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1
PAGE(S)

2.AMENDMENT/MODIFICATION NO.
R1BK13090030 / P O 04

3.EFFECTIVE
DATE
02/07/2011

4.REQUISITION/PURCHASE REQ. NO.
A21764163

5. PROJECT NO. (if
applicable)

6. ISSUED BY
GSA Region 1
Anthony W Pellegrino
10 Causeway Street Room 1085
Boston, MA 02222
United States
(617) 565-5750

7. ADMINISTERED BY (If other than Item 6)
Anthony W Pellegrino (617) 565-5750

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

SOLERS INC.
950 N GLEBE RD STE 1100
ARLINGTON, VA 22203-1824
United States

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF
CONTRACT/ORDER NO.
GS-06F-0654Z / GST0110BK0047
TYPE OF MODIFICATION:
B. Administrative Change (No Funding or
POP Date Changes)

CODE FACILITY CODE 10B. DATED (SEE ITEM 11)
01/21/2011 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.

gfedc

is extendednmlkj is not extendednmlkj .

12.ACCOUNTING AND APPROPRIATION DATA (If required)
299X.A01VR110.F1.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.
gfedc

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in

paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
gfedc

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:gfedc

OTHER (Specify type of modification and authority)

FAR 43.103 - Bilateral (Other Agreement)

gfedcb

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:02/07/2011 Proposal Dated:02/07/2011 Order ID: R1BK13090030

PERFORMANCE PERIOD FROM:
08/05/2010

PERFORMANCE PERIOD TO:
02/04/2012

Desired Delivery Date:

This Modification adds FAR CLAUSE 52.251-1 Government Supply Sources, per agreement of the parties. The Task Order is modified by adding the
following clause:

52.251-1 Government Supply Sources.Government Supply Sources (Apr 1984)

ITEM
NO

TASK ITEM
DESCRIPTION

PREVIOUS MOD
AMOUNT

MOD CHANGE
AMOUNT

NEW MOD
AMOUNT

bb(4)

b(6)

b(6)



The Contracting Officer may issue the Contractor an authorization to use Government supply sources in the performance of this contract. Title to all
property acquired by the Contractor under such an authorization shall vest in the Government unless otherwise specified in the contract. Such property
shall not be considered to be "Government-furnished property," as distinguished from "Government property." The provisions of the clause entitled
"Government Property," except its paragraphs (a) and (b), shall apply to all property acquired under such authorization.

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE

Cost To GSA:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged
and in full force and effect.

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Anthony W Pellegrino
(617) 565-5750

15B. CONTRACTOR/OFFEROR

________________________________________
(Signature of person authorized to sign)

15C. DATE
SIGNED
02/07/2011

16B. UNITED STATES OF AMERICA
Anthony W Pellegrino

________________________________________
(Signature of person authorized to sign)

16C. DATE
SIGNED
02/08/2011

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

b(4)

b(6)

b(6)



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1
PAGE(S)

2.AMENDMENT/MODIFICATION NO.
R1BK13090030 / P O 05

3.EFFECTIVE
DATE
03/01/2011

4.REQUISITION/PURCHASE REQ. NO.
A21764163

5. PROJECT NO. (if
applicable)

6. ISSUED BY
GSA Region 1
Anthony W Pellegrino
10 Causeway Street Room 1085
Boston, MA 02222
United States
(617) 565-5750

7. ADMINISTERED BY (If other than Item 6)
Anthony W Pellegrino (617) 565-5750

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

SOLERS INC.
950 N GLEBE RD STE 1100
ARLINGTON, VA 22203-1824
United States

9A. AMENDMENT OF SOLICITATION
NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF
CONTRACT/ORDER NO.
GS-06F-0654Z / GST0110BK0047
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11)
02/08/2011 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.

gfedc

is extendednmlkj is not extendednmlkj .

12.ACCOUNTING AND APPROPRIATION DATA (If required)
299X.A01VR110.F1.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.
gfedc

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in

paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
gfedc

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:gfedc

OTHER (Specify type of modification and authority)

FAR 52.232-22 Limitation of Funds

gfedcb

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:03/01/2011 Proposal Dated:03/01/2011 Order ID: R1BK13090030

PERFORMANCE PERIOD FROM:
08/05/2010

PERFORMANCE PERIOD TO:
02/04/2012

Desired Delivery Date:

THIS MODIFICATION OBLIGATES FUNDS TO OPTION PERIOD 1. SEE ATTACHED CONTINUATION PAGE.
FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

ITEM
NO

TASK ITEM
DESCRIPTION

PREVIOUS MOD
AMOUNT

MOD CHANGE
AMOUNT

NEW MOD
AMOUNT

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE

Page 1 of 2IT-Solutions Shop

3/1/2011https://was.itss.gsa.gov/rba_modernization/xhtml/view/viewForm30Print.seam?id=5009314...

b(6)

b(6)

b (4)



Cost To GSA:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged
and in full force and effect.

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Anthony W Pellegrino
(617) 565-5750

15B. CONTRACTOR/OFFEROR

________________________________________
(Signature of person authorized to sign)

15C. DATE
SIGNED

16B. UNITED STATES OF AMERICA
Anthony W Pellegrino

________________________________________
(Signature of person authorized to sign)

16C. DATE
SIGNED
03/01/2011

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

Page 2 of 2IT-Solutions Shop

3/1/2011https://was.itss.gsa.gov/rba_modernization/xhtml/view/viewForm30Print.seam?id=5009314...



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 
PAGE(S) 

2.AMENDMENT/MODIFICATION NO.
R1BK13090030 / P O 06

3.EFFECTIVE
DATE
03/29/2011

4.REQUISITION/PURCHASE REQ. NO.
A21764163

5. PROJECT NO. (if
applicable)

6. ISSUED BY
GSA Region 1
Anthony W Pellegrino
10 Causeway Street Room 1085
Boston, MA 02222
United States
(617) 565-5750

7. ADMINISTERED BY (If other than Item 6)
Anthony W Pellegrino (617) 565-5750 

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

SOLERS INC. 
950 N GLEBE RD STE 1100 
ARLINGTON, VA 22203-1824 
United States 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

10A. MODIFICATION OF 
CONTRACT/ORDER NO. 
GS-06F-0654Z / GST0110BK0047 
TYPE OF MODIFICATION: 
B. Administrative Change (No Funding or
POP Date Changes)

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
03/01/2011 12:00 AM 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the 
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ATTACHMENT A DEFINITION OF REQUIRED ADDITIONAL WORK FOR ESPDS
DEVELOPMENT ENTERPRISE TASK

The addition of scope to ESPDS Development Enterprise Task is as follows:

ADDITIONAL TASK 1 Task: The contractor shall add the position of full-time scheduler to
the enterprise staff to accommodate recommendations of the
Government Integrated Baseline Review team.

Justification: A modification to the contract is required to add the
position of full-time scheduler to the Enterprise task in
order to maintain ESPDS Development schedule
alignment with GOES-R and NPP schedule milestones.
The scheduler shall perform Integrated Master Schedule
(IMS) maintenance including adding and monitoring
program risks in the schedule, updating work assignment
status on a monthly basis, monitoring the critical path for
each work assignment, and verifying schedule integrity
using the NASA Schedule Test and Assessment (STAT)
tool. Results of the STAT tool shall be provided to the
Government along with the IMS on a monthly basis.

ADDITIONAL TASK 2 Task: The contractor shall provide management and technical
oversight of the ESPC network upgrade in order to verify the
upgrade will meet the future needs for ESPC data distribution.

Justification: A modification to the contract is required to add
management and technical oversight of the upgrade of the
ESPC network. A network upgrade is required to handle the
increased volume of satellite data expected in the NPP and
GOES-R era. The contractor shall manage the upgrade to
ensure future ESPC data distribution requirements are met
without impacting current ESPC operations.

ADDITIONAL TASK 3 Task: The contractor shall deliver System/Segment Specification
(SSS) for ESPDS as a new CDRL. The new CDRL will be an ESPDS
Enterprise level CDRL and shall be created specifically to
accommodate similar, or identical, SRD requirements and unify the
work assignments into one enterprise “system” versus the
heterogeneous, “stovepiped,” architecture, filled with single purpose
computers in the ESPC today. While the individual Work Assignment
SRDs are written in such a way to reflect the requirements of a
“complete” system, the subsystems defined by the various WAs are
being developed in an integrated, enterprise fashion and the
overlapping requirements of the component parts need to be
generalized to accommodate the range of enterprise needs. This
Enterprise SSS shall be used to provide the cohesiveness from the



various system requirements in the Work Assignment SRDs provided
by NOAA. It is expected that this cohesive system view and evolving
system will reduce documentation, software development, testing, and
hardware costs as WA’s are added, as well as related O&M costs in
the future. The SSS shall be have an initial delivery at the first WA
SRR/SDR and a revised SSS will be delivered at each WA PDR and
as required. The acceptance code for this CDRL shall be “A”.

ADDITIONAL TASK 4 Task: The contractor shall support ongoing IT security efforts
currently underway at NSOF in order to assure future ESPDS
deliveries meet NOAA IT security requirements and shall pass
certification and accreditation.

Justification: NOAA currently has over seven working groups
working different areas of IT security at the NSOF. The contractor
shall supply necessary ESPDS development representation in each of
the IT security areas in order to reduce the risk of transition of the
future deliveries of the ESPDS into the NSOF environment.
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ATTACHMENT B DEFINITION OF REQUIRED ADDITIONAL WORK FOR ESPDS
DEVELOPMENT WORK ASSIGNMENT 1 – PRODUCT
DISTRITUBTION AND ACCESS (PDA)

The addition of scope to ESPDS Development Work Assignment 1 (PDA) is as follows:

ADDITIONAL TASK 1 Task: The contractor shall compress their PDA development schedule in
order to align with the milestones of the overall GOES-R
development schedule and shall add dry-runs for all major reviews in
order to properly set expectations between the contractor and the
Government.

Justification: A modification to the contract is required to align the ADRS
development schedule with the overall GOES-R development
schedule and accommodate additional interface meetings
between the ESPDS Development contractor and the GOES-R
GS team. As recommended by the IIRT at the PDA
SRR/SDR, dry-runs for all major reviews shall be incorporated
into the overall PDA development schedule in order to
properly set expectations prior to the formal reviews.

ADDITIONAL TASK 2 Task: The contractor shall support the activities of the GOES-R Independent
Review Team (IRT) including responding for both Advisories (ADV)
and Requests for Action (RFA).

Justification: A modification of the contract is required to add additional
system engineering support to support the activities of the
GOES-R Independent Review Team (IRT) and respond to
both Advisories (ADV) and Requests for Action (RFA) as
dictated by the IRT.



ATTACHMENT C DEFINITION OF REQUIRED ADDITIONAL WORK FOR ESPDS
DEVELOPMENT WORK ASSIGNMENT 2 – NPOESS DATA
EXPLOITATION (NDE)

The addition of scope to ESPDS Development Work Assignment 2 (NDE) is as follows:

ADDITIONAL TASK 1 Task: The contractor shall complete detailed requirements, system, and
software documentation not completed by the previous contractor.

Justification: A modification to the contract is required to complete detailed
documents that were not completed by the previous contractor.
The completion of detailed requirements is needed in option
year 1 to ensure the development and execution of NDE’s
System Integration test prior to NPP launch. The completion
of System/Software documentation is required in option year 2
to provide OSPO engineering staff with the ability to maintain
the NDE system after transition.

ADDITIONAL TASK 2 Task: The contractor shall perform specification, acquisition, installation,
and configuration of compute, storage, and network equipment in
Development, Test, and Production Environments.

Justification: A modification of the contract is required for the NDE System
Engineers to acquire and integrate NDE production hardware
to ingest, process, and distribute NPP data to NOAA
customers. The additional effort is required due to delays in
contract award and launch. The proposed hardware acquisition
and integration is scheduled to be conducted between May and
September 2011.

ADDITIONAL TASK 3 Task: The contractor shall perform acquisition, installation, configuration,
and administration of Oracle RAC in System Test and Production
environments.

Justification: A modification of the contract is required to perform necessary
Oracle RAC work. Oracle is a Relational Database
Management System that was selected prior to CDR to meet
NDE specific requirement to use an RDBMS. While an
installation of Oracle Real Application Cluster (RAC) had
been planned in the System Test and Production
Environments, this activity (acquisition and installation) was
not part of the RFP and therefore was not included in the
proposal. RAC is used by the NDE application software and
the SOA messaging infrastructure software (JBoss) to meet
NDE's scalability and high availability requirements.

ADDITIONAL TASK 4 Task: The contractor shall complete build 4 - Inclusion of Product
Definition, Ingest, Production Generation, and Distribution GUIs.



Justification: A modification to the contract is required to ensure NDE
usability by all users, not just customers and will cover the
cost of operator GUI development for software development
for Ingest, Product Generation, and Distribution subsystems.
This work was not included in the RFP.

ADDITIONAL TASK 5 Task: The contractor shall conduct External Interface Tests (excluding
NCT-4).

Justification: A modification of the contract is required for the NDE
Developers to conduct external interface testing between NDE
and the principal user community: National Weather Service
AWIPS and NCEP, CLASS, STAR, DoD Centrals and
EUMETSAT. The additional level of testing became a
requirement after the SOW for the ESPDS Development Task
was submitted. The proposed testing is to be conducted
during the summer of 2011 and will ensure the principal
recipients of NPP data will be ready for the new mission
staring in FY 2012.



ATTACHMENT D DEFINITION OF REQUIRED ADDITIONAL WORK FOR ESPDS
DEVELOPMENT WORK ASSIGNMENT 4 – ANCILLIARY
DATA RELAY SYSTEM (ADRS)

The addition of scope to ESPDS Development Work Assignment 4 (ADRS) is as follows:

ADDITIONAL TASK 1 Task: The contractor shall compress their ADRS development schedule in
order to align with the milestones of the overall GOES-R
development schedule and shall add dry-runs for all major reviews in
order to properly set expectations between the contractor and the
Government.

Justification: A modification to the contract is required to align the ADRS
development schedule with the overall GOES-R development
schedule and accommodate additional interface meetings
between the ESPDS Development contractor and the GOES-R
GS team. As recommended by the IIRT at the PDA
SRR/SDR, dry-runs for all major reviews shall be incorporated
into overall WA development schedules in order to properly
set expectations prior to the formal reviews involving the
GOES-R GS team.

ADDITIONAL TASK 2 Task: The contractor shall support the activities of the GOES-R Independent
Review Team (IRT) including responding for both Advisories (ADV)
and Requests for Action (RFA).

Justification: A modification of the contract is required to add additional
system engineering support to support the activities of the
GOES-R Independent Review Team (IRT) and respond to
both Advisories (ADV) and Requests for Action (RFA) as
dictated by the IRT.
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15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Anthony W Pellegrino
(617) 565-5750

15B. CONTRACTOR/OFFEROR

________________________________________
(Signature of person authorized to sign)

15C. DATE
SIGNED
05/16/2011

16B. UNITED STATES OF AMERICA
Anthony W Pellegrino

________________________________________
(Signature of person authorized to sign)

16C. DATE
SIGNED
05/16/2011

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1
PAGE(S)

2.AMENDMENT/MODIFICATION NO.
R1BK13090030 / P O 09

3.EFFECTIVE
DATE
06/14/2011

4.REQUISITION/PURCHASE REQ. NO.
A21764163

5. PROJECT NO. (if
applicable)

6. ISSUED BY
GSA Region 1
Anthony W Pellegrino
10 Causeway Street Room 1085
Boston, MA 02222
United States
(617) 565-5750

7. ADMINISTERED BY (If other than Item 6)
Anthony W Pellegrino (617) 565-5750

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

SOLERS INC.
950 N GLEBE RD STE 1100
ARLINGTON, VA 22203-1824
United States

9A. AMENDMENT OF SOLICITATION
NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF
CONTRACT/ORDER NO.
GS-06F-0654Z / GST0110BK0047
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11)
05/16/2011 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.

gfedc

is extendednmlkj is not extendednmlkj .

12.ACCOUNTING AND APPROPRIATION DATA (If required)
299X.A01VR110.F1.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.
gfedc

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in

paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
gfedc

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:gfedc

OTHER (Specify type of modification and authority)

FAR 52.232-22 Limitation of Funds

gfedcb

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:06/14/2011 Proposal Dated:06/14/2011 Order ID: R1BK13090030

PERFORMANCE PERIOD FROM:
08/05/2010

PERFORMANCE PERIOD TO:
02/04/2012

Desired Delivery Date:

This modification obligates funds to Option Period 1 (Task Item 0002). The amount obligated to this Contract is set forth in Contract Clause G5, the
attached continuation page.
FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

ITEM
NO

TASK ITEM
DESCRIPTION

PREVIOUS MOD
AMOUNT

MOD CHANGE
AMOUNT

NEW MOD
AMOUNT

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE

Page 1 of 2IT-Solutions Shop
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Cost To GSA:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged
and in full force and effect.

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Anthony W Pellegrino
(617) 565-5750

15B. CONTRACTOR/OFFEROR

________________________________________
(Signature of person authorized to sign)

15C. DATE
SIGNED

16B. UNITED STATES OF AMERICA
Anthony W Pellegrino

________________________________________
(Signature of person authorized to sign)

16C. DATE
SIGNED
06/14/2011

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

Page 2 of 2IT-Solutions Shop
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AMENDMENT OF SOLICITATION/MODIFICATION OF 
CONTRACT 

1. CONTRACT ID CODE PAGE 1 OF 1 
PAGE(S) 

2.AMENDMENT/MODIFICATION NO.
R1BK13090030 / P O 10 

3.EFFECTIVE DATE
07/15/2011

4.REQUISITION/PURCHASE REQ. NO.
A21764163

5. PROJECT NO. (if
applicable)

6. ISSUED BY
GSA Region 1
Anthony W Pellegrino
10 Causeway Street Room 1085
Boston, MA 02222
United States
(617) 565-5750

7. ADMINISTERED BY (If other than Item 6)
Anthony W Pellegrino (617) 565-5750 

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

SOLERS INC. 
950 N GLEBE RD STE 1100 
ARLINGTON, VA 22203-1824 
United States 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

10A. MODIFICATION OF CONTRACT/ORDER 
NO. 
GS-06F-0654Z / GST0110BK0047 
TYPE OF MODIFICATION: 
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
06/14/2011 12:00 AM 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

gfedc  The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

nmlkj  is extended nmlkj  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the 
following methods: 

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer 
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)
299X.A01VR110.F1.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

gfedc THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A. 

gfedc THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

gfedc THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

gfedcb OTHER (Specify type of modification and authority) 
FAR 52.232-22 Limitation of Funds 

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:07/14/2011 Proposal Dated:07/14/2011 Order ID: R1BK13090030 

PERFORMANCE PERIOD FROM: 
08/05/2010 

PERFORMANCE PERIOD TO: 
02/04/2012 

Desired Delivery Date: 

ITEM 
NO

TASK ITEM DESCRIPTION PREVIOUS MOD 
AMOUNT

MOD CHANGE 
AMOUNT

NEW MOD 
AMOUNT

This modification deobligates from Task Item 0001 (Base Year) and obligates  Task Item 0002 (Option Year 1). See the 
attached continuation page for details of the allocation of funding for Task Items 0001 and 0002. This is a bilateral type modification requiring 
agreement, via signature on this modification, by the Contractor.  
FOR INQUIRIES REGARDING PAYMENT CONTACT: 
GSA Finance Customer Support 816-926-7287 

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE 

Cost To GSA: 
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Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged 
and in full force and effect. 

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or 
print) 
Anthony W Pellegrino 

15B. CONTRACTOR/OFFEROR 

________________________________________ 
(Signature of person authorized to sign) 

15C. DATE SIGNED 
07/15/2011 

16B. UNITED STATES OF AMERICA 
Anthony W Pellegrino 

________________________________________ 
(Signature of person authorized to sign) 

16C. DATE 
SIGNED 
07/15/2011 

NSN 7540-01-152-8070 
Previous edition unusable 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA FAR (48 CFR) 53.243 

Page 2 of 2IT-Solutions Shop
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1
PAGE(S)

2.AMENDMENT/MODIFICATION NO.
R1BK13090030 / P O 11

3.EFFECTIVE
DATE
08/11/2011

4.REQUISITION/PURCHASE REQ. NO.
A21764163

5. PROJECT NO. (if
applicable)

6. ISSUED BY
GSA Region 1
Anthony W Pellegrino
10 Causeway Street Room 1085
Boston, MA 02222
United States
(617) 565-5750

7. ADMINISTERED BY (If other than Item 6)
Anthony W Pellegrino (617) 565-5750

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

SOLERS INC.
950 N GLEBE RD STE 1100
ARLINGTON, VA 22203-1824
United States

9A. AMENDMENT OF SOLICITATION
NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF
CONTRACT/ORDER NO.
GS-06F-0654Z / GST0110BK0047
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11)
07/15/2011 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.

gfedc

is extendednmlkj is not extendednmlkj .

12.ACCOUNTING AND APPROPRIATION DATA (If required)
299X.A01VR110.F1.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.
gfedc

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in

paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
gfedc

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:gfedc

OTHER (Specify type of modification and authority)

FAR 43.103(a)(1) - Supplemental Agreement

gfedcb

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:08/10/2011 Proposal Dated:08/10/2011 Order ID: R1BK13090030

PERFORMANCE PERIOD FROM:
08/05/2010

PERFORMANCE PERIOD TO:
02/04/2012

Desired Delivery Date:

In consideration of this modification (Modification 011) agreed to herein as complete equitable adjustment for the Contractor's proposal for adjustment
dated July 14, 2011 modified by that certain email from the Contractor to the Government dated August 5, 2011, the Contractor hereby releases the
Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the
proposal for adjustment.
The modification (Modification 011) modifies the Task Order by increasing the value of Option Period 1 resulting from the equitable adjustment

ITEM
NO

TASK ITEM
DESCRIPTION

PREVIOUS MOD
AMOUNT

MOD CHANGE
AMOUNT

NEW MOD
AMOUNT

Page 1 of 2IT-Solutions Shop
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described in the preceding paragraph and for an increase in the estimated cost of Enterprise Other Direct Costs all of which is set forth on the attached
Continuation Page.

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE

Cost To GSA:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged
and in full force and effect.

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Anthony W Pellegrino
(617) 565-5750

15B. CONTRACTOR/OFFEROR

________________________________________
(Signature of person authorized to sign)

15C. DATE
SIGNED
08/11/2011

16B. UNITED STATES OF AMERICA
Anthony W Pellegrino

________________________________________
(Signature of person authorized to sign)

16C. DATE
SIGNED
08/11/2011

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

Page 2 of 2IT-Solutions Shop
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AMENDMENT OF SOLICITATION/MODIFICATION OF 
CONTRACT 

1. CONTRACT ID CODE PAGE 1 OF 1 
PAGE(S) 

2.AMENDMENT/MODIFICATION NO.
R1BK13090030 / P O 12 

3.EFFECTIVE DATE
10/11/2011

4.REQUISITION/PURCHASE REQ. NO.
A21764163

5. PROJECT NO. (if
applicable)

6. ISSUED BY
GSA Region 1
Anthony W Pellegrino
10 Causeway Street Room 1085
Boston, MA 02222
United States
(617) 565-5750

7. ADMINISTERED BY (If other than Item 6)
Anthony W Pellegrino (617) 565-5750 

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

SOLERS INC. 
950 N GLEBE RD STE 1100 
ARLINGTON, VA 22203-1824 
United States 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

10A. MODIFICATION OF CONTRACT/ORDER 
NO. 
GS-06F-0654Z / GST0110BK0047 
TYPE OF MODIFICATION: 
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
08/11/2011 12:00 AM 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

gfedc  The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

nmlkj  is extended nmlkj  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the 
following methods: 

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer 
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)
299X.A01VR110.F1.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

gfedc THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A. 

gfedc THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

gfedc THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

gfedcb OTHER (Specify type of modification and authority) 
FAR 52.232-22 Limitation of Funds 

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:10/11/2011 Proposal Dated:10/11/2011 Order ID: R1BK13090030 

PERFORMANCE PERIOD FROM: 
08/05/2010 

PERFORMANCE PERIOD TO: 
02/04/2012 

Desired Delivery Date: 

ITEM 
NO

TASK ITEM DESCRIPTION PREVIOUS MOD 
AMOUNT

MOD CHANGE 
AMOUNT

NEW MOD 
AMOUNT

This Modification deobligates funds in excess of the amount required to reimburse the Contractor for allowable cost and fee from the Base Period 
(Task Item 0001) and obligates funds to Option Period 1 (Task Item 0002). See the attached continuation page for details. The Contractor is required 
to sign this Modification acknowledging the amount obligated to the Base Period (Task Item 0001) is sufficient to reimburse the Contractor for Base 
Period cost and fee.  
FOR INQUIRIES REGARDING PAYMENT CONTACT: 
GSA Finance Customer Support 816-926-7287 

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE 

Cost To GSA: 

Page 1 of 1IT-Solutions Shop

10/12/2011https://was.itss.gsa.gov/rba_modernization/xhtml/view/viewForm30Print.seam?id=50093...

b(6)

b(6)

b(4)

b(4)



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1
PAGE(S)

2.AMENDMENT/MODIFICATION NO.
R1BK13090030 / P O 013

3.EFFECTIVE
DATE
12/19/2011

4.REQUISITION/PURCHASE REQ. NO.
A21764163

5. PROJECT NO. (if
applicable)

6. ISSUED BY
GSA Region 1
Anthony W Pellegrino
10 Causeway Street Room 1085
Boston, MA 02222
United States
(617) 565-5750

7. ADMINISTERED BY (If other than Item 6)
Anthony W Pellegrino (617) 565-5750

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

SOLERS INC.
950 N GLEBE RD STE 1100
ARLINGTON, VA 22203-1824
United States

9A. AMENDMENT OF SOLICITATION
NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF
CONTRACT/ORDER NO.
GS-06F-0654Z / GST0110BK0047
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11)
10/12/2011 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.

gfedc

is extendednmlkj is not extendednmlkj .

12.ACCOUNTING AND APPROPRIATION DATA (If required)
299X.A01VR110.F1.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.
gfedc

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in

paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
gfedc

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:gfedc

OTHER (Specify type of modification and authority)

FAR 43.103(a)(1); FAR 52.232-22; FAR 52.232-20

gfedcb

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:12/19/2011 Proposal Dated:12/19/2011 Order ID: R1BK13090030

PERFORMANCE PERIOD FROM:
08/05/2010

PERFORMANCE PERIOD TO:
02/04/2012

Desired Delivery Date:

This Modification makes equitable adjustments following negotiated change orders. The order is changed by the addition of CLIN 1007 WA6-HRIT and
equitable adjustment is made by funding the firm-fixed price of CLIN 1007 in the amount of The order is changed and equitable
adjustment is made to CLIN 1004 WA3 Ingest following a negotiated change order. CLIN 1004 is changed by adding the requirement of METOP B -
Track 2A (see Contractor's Request for Equitable Adjustment dated November 9, 2011) and obligates funding in the amount of $ as the
estimated cost and fee. Finally, this modification makes changes to the amount obligated to option year 1 award fee (award fee due and payable to
date) date and changes to the amount obligated to the estimated cost of other direct costs all of which is set forth on the attached continuation page.
FOR INQUIRIES REGARDING PAYMENT CONTACT:

ITEM
NO

TASK ITEM DESCRIPTION PREVIOUS MOD
AMOUNT

MOD CHANGE
AMOUNT

NEW MOD
AMOUNT
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GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE

Cost To GSA:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged
and in full force and effect.

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Anthony W Pellegrino
(617) 565-5750

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE
SIGNED
12/20/2011

16B. UNITED STATES OF AMERICA
Anthony W Pellegrino

________________________________________
(Signature of person authorized to sign)

16C. DATE
SIGNED
12/20/2011

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1
PAGE(S)

2.AMENDMENT/MODIFICATION NO.
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R1BK13090030
Modification 15 – Continuation Page

This Modification exercises the Option to Extend the Term of the Contract in accordance with

FAR Clause 52.217-9 (MAR 2000). This Modification changes the Period of Performance,

Section F.3 Period of Performance of the Task Order, as agreed to by the contractor and

pursuant to FAR 43.103(a)(3) and the Changes Clause, FAR 52.243-2 Changes – Cost

Reimbursement (AUG 1987) of the Task Order:

F.3 PERIOD OF PERFORMANCE

The term of this contract is set forth in the following table.

PERIOD OF

PERFORMANCE

GOVERNMENT

FISCAL YEAR

Base Year AUG 5, 2010 – FEB 4, 2011 FY10 – FY11

Option Period 1 FEB 5, 2011 – JAN 31, 2012 FY11 – FY12

Option Period 2 FEB 1, 2012 – JAN 31, 2014 FY12 – FY14

Option Period 3 FEB 1, 2014 – JAN 31, 2016 FY14 – FY16

Option Period 4 FEB 1, 2016 – JAN 31, 2018 FY16 – FY18

This Modification establishes the values of the several work assignments for Option Period 2 and

funds Option Period 2 of the contract. See the attached continuation page for the values of the

work assignments, the total Option Period 2 performance period, and the amount obligated to

Option Period 2 of the contract.
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amendment, and is received prior to the opening hour and date specified.

gfedc

is extendednmlkj is not extendednmlkj .

12.ACCOUNTING AND APPROPRIATION DATA (If required)
299X.A01VR110.F1.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
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Revised Proposal in Response to Changes Required to Work Assignment 2 
– National Polar Partnership (NPP) Data Exploitation (NDE) on
Environmental Satellite Processing and Distribution System

Development Services (ESPDS) 

PREPARED FOR: 
General Services Administration 
10 Causeway Street, Room 1085 

Boston, MA 02222 
Attn: Anthony W. Pellegrino 

PREPARED BY: 
Solers, Inc. 

950 North Glebe Road, Suite 1100 
Arlington, VA  22209 

(703) 526-0001
www.solers.com

19 September 2012 

RESTRICTED NOTICE:  The information/data furnished in this proposal constitutes a trade secret and/or 
information that is commercial or financial and confidential or privileged.  It is furnished with the understanding 
that it will not, without permission of the offeror, be disclosed for other than evaluation purposes, however, that 
in the event a contract is awarded on the basis of this proposal or quotation the offeree shall have the right to use 
this information/data to the extent provided in the contract.  This restriction does not limit the offeree's right to 
use or disclose this information/data from another source without restriction.  The data that is subject to this 
restriction is contained in sheets marked with “Use or disclosure of data contained on this sheet is subject to the 
restriction on the title page of this proposal.”

http://www.solers.com/
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I NDE Change Order Technical Overview 
Suomi National Polar Partnership (NPP) represents a step-function increase in polar-orbiting 
environmental satellite observing capabilities for the National Oceanic and Atmospheric 
Administration (NOAA) and its partner agencies.  During the preceding decade, as polar 
environmental satellite planning has progressed, the Nation has become far more attuned to the data 
needs of weather forecasters, climate change analysts, and others demanding detailed and objective 
global environmental observations.  NOAA has taken the necessary steps to prepare for the needs of 
developers, scientists, and end-users of NPP information through the NDE program. The message is 
clear:  when NPP is put into operation, the historical lag time between research and operations for new 
and improved products must be abbreviated wherever possible. 
When completed, the NDE system will allow for accelerated use of valuable NPP products.  The first 
three of five functional subsystem builds – Ingest, Production, and Distribution – were completed for 
the Initial Distribution Capability 3-months prior to the projected launch date of late October 2011.  
Through this contract, Team Solers has completed the subsystem functionality already developed, 
ensuring continuity of that development toward stated agency deadlines, and rigorously preparing for 
completion of the remaining two subsystems and the entire integrated NDE system. 
The following sections outline Team Solers strategy for completing four (4) change orders required to 
work assignment 2 - NDE.  The four change orders are as follows: 

1. Change 1: The contractor shall provide sustainment support on a twenty-four (24) hours 
per day, seven (7) days per week, strictly on-call basis with two (2) hour response time to 
NDE systems that ingest, process and distribute operational satellite products. This 
change will support a NOAA requirement to make NPP satellite products available to 
users on an operational basis prior to the transition of NDE operational system 
responsibilities to the Office of Satellite and Product Operations (OSPO) in 2013. The 
Environmental Satellite Processing Center (ESPC) Help Desk will receive technical 
support from the contractor to resolve NDE system anomalies. Start Date: Specified in 
the Modification/Supplemental Agreement resulting from this Change Order.  Assume an 
August 20, 2012 start date for estimating the cost/price of performance. End Date: April 
30, 2013. 

2. Change 2: The contractor shall deliver NDE system documentation complying with the 
Documentation Standard Guidelines approved by the NESDIS Satellite Products and 
Services Review Board (SPSRB). The documentation format shall be online via a 
collaboration tool provided by the Government. Start Date: Specified in the 
Modification/Supplemental Agreement resulting from this Change Order. End date: 
Specify in Request for Equitable Adjustment for inclusion in the 
Modification/Supplemental Agreement resulting from this Change Order. 

3. Change 3: The contractor shall specify, install, integrate, test, and transition to OSPO a 
second NDE operational processing system.  Start Date: Specified in the 
Modification/Supplemental Agreement resulting from this Change Order. End date: Not 
later than seven (7) months after task award. 

4. Change 4:  The contractor shall work with environmental satellite product algorithm 
developers to integrate Delivered Algorithm Packages (DAPs) with the NDE Data 
Handling System (DHS), develop production rules for tailoring products, and assist with 
evaluation and testing of products. (This Change results from an increase in government 
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requirements). Start Date: Specified in the Modification/Supplemental Agreement 
resulting from this Change Order. End date: August 4, 2013. 
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II Change 1: On-Call Sustainment Support 
Team Solers will provide sustainment support on a twenty-four (24) hours per day, seven (7) days per 
week, strictly on-call basis with two (2) hour response time to NDE systems that ingest, process and 
distribute operational satellite products. This change will support a NOAA requirement to make NPP 
satellite products available to users on an operational basis prior to the transition of NDE operational 
system responsibilities to OSPO in 2013. The ESPC Help Desk will receive technical support from 
Team Solers to resolve NDE system anomalies. 

Team Solers will provide the contact information for at least  staff members 
who will be on-call at all times.  Off-hour calls will be responded to within two (2) hours of receipt.  
As part of the response, the Team Solers engineer handling the response will provide a written 
assessment of the problem and resolution to the NDE PM within one (1) day of the incident including 
the number of hours required to resolve the issue.  On-call sustainment support will start at task 
award and continue until April 30, 2013. 

II.1 Change 1: Milestones 
There are no specific milestones associated with on-call sustainment support other than Team Solers 
will respond to customer calls within two (2) hours of receipt followed by a written report of the cause 
of the incident and incident resolution. 

II.2 Change 1: Staffing by FTE 
Team Solers will provide the contact information for at least three (3) NDE system/software engineers 
to provide on-call sustainment support.  Of the , one will be designated as the 
primary point-of-contact (POC).  If the POC is unavailable, 

 will be available to respond to emergency sustainment support requirements.  On-call
support will be provided on a time and materials basis whereas support hours will only be charged as 
a result of an off-hours call.   

b(4)
b(4)

b(4)
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III Change 2: NESDIS Satellite Products and Services Review Board (SPSRB) 
Documentation Guidelines 
Team Solers will deliver NDE system documentation complying with the Documentation Standard 
Guidelines approved by the NESDIS SPSRB. The documentation format will be online via a 
collaboration tool provided by the Government.  Documentation conversion support will start at task 
award and complete once the final document has been delivered to the customer.  The following 
documents will be applicable for the SPSRB guidelines: 

• 

All required documentation will be delivered prior to system turnover to OSPO and the 
completion of the Operational Readiness Review (ORR). 

III.1 Change 2: Milestones 
The following milestones will be will be used for delivery of maintenance and user documentation in 
the SPSRB format.  These dates are derived from the original RFP document NOAA-ESPDS-CDRL-
F-008 (CDRL list) and OSPO operational need dates. 

Document Date 

Software Design Document (SW5) Initial: ORR – 60 days 
Final: ORR – 30 days 

Software User Manual(s)(SW7) Initial: ORR – 60 days 
Final: ORR – 30 days 

Operations and Maintenance Manuals (TO2) Initial: ORR – 60 days 
Final: ORR – 30 days 

b(4)
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III.2 Change 2: Staffing by FTE 
Team Solers will provide a transition to operations (TO) documentation specialist (1 FTE) to convert 
required documentation to the SPSRB format.  Documentation that has already been written and 
delivered in a different format will start to be converted at task award.  Other documentation that has 
not yet been written will be converted and provided in the SPSRB format with the documentation 
delivery.  Part time configuration management (CM) support will also be provided in order to 
maintain configuration control of all documentation delivered to the customer until formal turnover of 
the system to OSPO. 
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IV Change 3: Second NDE Operational Processing System 
Team Solers will specify, install, integrate, test, and transition to OSPO a second NDE operational 
processing system.  The task will start at task award and complete approximately seven (7) months 
after task award.  The following subtasks will be performed as part of this task: 

1. Team Solers will generate a proposed bill of materials (BOM) for the second NDE 
operational processing system and submit it to the Governments System Engineering (SE) 
Integrated Product Team (IPT) for review and comment.  Team Solers will support the SE 
IPT and answer any questions regarding the BOM and make changes as required.   Part of the 
BOM generation process will be the solicitation of quotes from prospective material vendors 
in order to provide a cost estimate to the Government.  Once approved, the BOM will be sent 
to the GSA Contractor Officer (CO) for approval and a request for quote will be sent to Team 
Solers. 

2. Once the RFQ is received, Team Solers will refresh the material quotes and submit a 
procurement package to the GSA CO for approval to purchase.  The procurement package 
will contain quotes from at least three (3) qualified vendors where available along with Team 
Solers recommendations for selected vendors.  After approval is received from the CO, Team 
Solers will generate and submit purchase requests to the selected material vendors. 

3. The material for the second NDE operational processing system will be shipped directly to 
the NSOF, where all material will be tagged and documented within the NOAA property 
management system.  Once an inventory has been completed, hardware will be moved into 
the data center and placed according to the facilities plan for the second NDE operational 
processing system. 

4. Once in the data center, hardware will first be placed into its designated rack and power 
cabling will be installed.  When ready, hardware will be powered up and equipment 
diagnostics will be run to verify equipment is operating nominally. 

5. After the hardware is checked out, software will be installed starting with operating systems 
(as required), COTS software, and finally custom software.  Software will be configured as 
required to perform as the second NDE operational processing system.  At this time, data 
cables will be run in anticipation of connection within the ESPC environment.  The system 
will not be connected to the ESPC until a security audit is performed and the system is given 
authorization to connect into the environment.  During this time, the system is also 
thoroughly tested to verify it is operating as designed prior to connection into the operational 
environment. 

6. After security has approved the system and an authorization to connect is received, the 
system is connected into the operational environment and again thoroughly tested to verify 
and operational requirements at which point a final authorization to operate is solicited and 
received from the Government. 

 

IV.1 Milestones 
With an estimated Award Date of September 21, 2012, Solers proposes the following revised 
milestones for installation, configuration, testing and transition of a 2nd NDE operational processing 
environment.  Note – dates are subject to change based on actual task award.  Post testing support in 
April 2013 has been removed from original quote. 
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Milestone Date 

Task Award September 21, 2012 

Initial BOM Submitted for Review and Approval October 12, 2012 

Final BOM Submitted for Review and Approval November 2, 2012 

Request for Quotes received by CO November 9, 2012 

Request to Purchase provided to CO November 21, 2012 

Purchase Request received by CO / Purchase Initiated November 30, 2012 

Hardware/Software Received at NSOF January 4, 2013 

Hardware Installed at NSOF January 7, 2013 – January 25, 2013 

Software Installed and Configured at NSOF January 28, 2013 – February 22, 
2013 

Integration and Testing Prior to Connection to ESPC February 25, 2013 – March 15, 2013 

Integration and Testing After Connection to ESPC March 18, 2013 – March 29, 2013 

Transition to OSPO March 29th, 2013 

IV.2 Staffing by FTE 
Major Task Staffing (FTE) 

Procurement & Site Preparation 

Hardware Installation 

Software Installation 

Integration and Testing 

Team Solers recommends this task be accomplished as a cost-plus, award fee task due to the number 
of external dependencies that could impact the delivery schedule including: 

1. Length of time required to complete procurement – Material procurements tend to take longer
than anticipated due to the number of approvals required prior to executing the procurements.
Approvals can be delayed for a number of reasons outside of the control of the development
contractor.

2. Length of time required to receive authority to connect (ATC) – ATC is dependent on
receiving authority to connect from OSPO as well as NOAA security and is outside of the
control of the development contractor.

b(4)



Solers Response to RFP No.  090030_OY2_Changes_0001 NDE Page 10 
11 September 2012 

3. Length of time required to receive authority to operate (ATO).  Again, ATO is dependent on
receiving authority to operate from OSPO as well as NOAA security and is outside of the
control of the development contractor.
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V Change 4: Delivered Algorithm Packages (DAP) Integration 
Team Solers will work with environmental satellite product algorithm developers to integrate DAPs 
with the NDE DHS, develop production rules for tailoring products, and assist with evaluation and 
testing of products. (This Change results from an increase in government requirements).  Start date 
for this task will be task award and the end date will be August 4, 2013.  The following subtasks will 
be provided in support of this change order: 

• Support product IPT (pIPT) with
• Support external user Technical Interface Meetings (TIMs)
• Check newly delivered DAP into Configuration Management (CM)
• 

• 
• 

• Test integrated DAP 
o 

• Con irm output with DAP developer
• Promote DAP to test environment
• Support test engineers with DAP testing

b(4)

b(4)

b(4)

b(4)
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V.1 Change 1: Milestones 
There are no specific milestones associated new DAP integration other than the steps outlined in 
Section V above.  The time it takes from initial DAP delivery to transitioning into operations is 
dependent on several factors including: 

1. Complexity of DAP being delivered
2. Number of input data files required
3. Maturity of DAP at delivery

In general, the time it takes to transition a new DAP into operations after its initial delivery has 
historically taken anywhere from two (2) – six (6) months. 

V.2 Change 1: Staffing by FTE 
Major Task Staffing (FTE) 

DAP Integration 

DAP Testing & Evaluation Support b(4)
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VI Abbreviations and Acronyms 

ATC Authority to Connect 
ATO Authority to Operate 
CM Configuration Management 
CO Contracting Official 
DAP Delivered Algorithm Package 
DHS Data Handling System 
DSS Data Selection Service 
ESPC Environmental Satellite Processing Center 
ESPDS Environmental Satellite Processing and Distribution System 
FTE Full-Time Equivalent 
NDE NPOESS Data Exploitation 
NOAA National Oceanic and Atmospheric Administration 
NPOESS NOAA Polar Orbiting Environmental Satellite System 
NSOF NOAA Satellite Operations Facility 
ORR Operational Readiness Review 
OSPO Office of Satellite and Product Operations 
POC Point of Contact 
SPSRB Satellite Products and Services Review Board 
TIM Technical Interface Meeting 
TO Transition to Operations 
XML Extensible Markup Language 
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1. INTRODUCTION

This document provides the Contract Data Requirements List (CDRL) of the Data Items (DI) that
shall be provided by the ESPDS Development contractors as data deliverables in support of the
Environmental Satellite Processing Center (ESPC) upgrades and new developments.

 Section 1.0 includes the introduction and the description of the CDRL document.
 Section 2.0 provides definitions for the identification, delivery and acceptance of the CDRL

DIs.
 Section 3.0 provides a summary listing of the CDRL DIs with the related identification

number, proposal inclusion, acceptance, and submission information.
 Section 4.0 provides the Data Item Descriptions (DIDs) for each CDRL DI listed in section

3.0.

2. IDENTIFICATION, REFERENCE, DELIVERY, AND ACCEPTANCE

The transmittal letter and/or email for all deliverables shall be addressed to the Contracting Officer
(CO) at:

Anthony W. Pellegrino
ESPCA - Federal Acquisition Service
10 Causeway Street - Room 1085
Boston, MA 02222
(617) 565-5750
(617) 565-5748 - Fax
(617) 312-7266 - Cell

And to the Contracting Officer’s Representative (COR) at:

Angelo Wade
Suitland Federal Center
4231 Suitland Road
Building: NSOF Routing Code: E/OSD3
Suitland, MD 20746
(301) 817-3802
(301) 817-4403 – Fax

The following definitions and instructions apply to Table 2 through Table 12.

2.1. ID

The ID column identifies the Data Item by functional category and a sequential number within that
category. The data item prefixes and the associated functional categories are listed in Table 1.
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Table 1– Data Item Prefix and Associated Functional Category

Data Item Prefix Functional Category

PM Program Management

FM Financial Management

CC Integrated Change Control

IS Information Security

SE System Engineering

RE Review Packages

HW Hardware

SW Software

IT Integration and Test

TO Transition to Operations

QA Quality Assurance

2.2. Title

The CDRL Title describes the required data, or document that is traceable to specific elements of
the functional category breakdown structure.

2.3. Contract Submission

Submission information includes:

2.3.1. Maturity Information

Initial submission: The first submission of an item for approval, review, or information. To be
completed with available information as of the time of preparation for the due date.

Updated submission: The best, up-to-date information available at the time. Data item updates
shall require the same “approval/review” process as was required for the previous submissions.

Final submission: The complete thorough submission of an item for approval, review, or
information.

Task order submission: Because ESPDS will have multiple Work Assignments (WA) active at any
one time, there will be multiple SDRs, PDRs, deliveries, test schedules, and other development
artifacts. Their initial and final task order submission dates will be determined by the Government
on a WA basis, and as documented in the ESPDS Integrated Master Schedule.
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2.3.2. Additional Definitions

Meaning of terminology used in CDRL is as follows:

The term “ESPC” refers to the Environmental Satellite Processing Center that will operate and
maintain the final products and deliverables following the transition to operations.

The term “ESPDS” refers to the Environmental Satellite Processing and Distribution System project
and project deliverables. ESPDS is being developed by OSD.

The term “shall” designates a requirement. The terms “will” and “is” designate statements of fact.

The term “(TBS)” means “to be supplied,” and its use identifies missing or incomplete information,
values, or data needed to fulfill a requirement.

The term “(TBD)” means “to be determined” and identifies a missing requirement.

The term “(TBR)”, means “to be refined/reviewed” and indicates that the requirement is subject to
review for appropriateness and subject to revision.

Refer to the Statement of Work for the Government and contractor responsibilities associated with
TBSs, TBDs, and TBRs.

The term “DACA” means “days after task order award”.

The term “Quarterly” means the Government’s fiscal year quarters. Submissions are to be provided
by January 15th, April 15th, July 15th, and October 15th or as modified by the CO.

The term “Monthly” means monthly by the 15th of each month or as required or modified by the
CO.

The term “Bi-weekly” means submitted every 2 weeks by Tuesday close of business or as modified
by the CO.

The term “Weekly” means submitted weekly by Friday close of business or as modified by the CO.

The term “Days” means, unless indicated otherwise, calendar days.

The term “POP” means Period of Performance.

The term “As Generated” means after each initial edition, revision, and addition. As Generated
items that are critical to schedule, performance, or interface shall be transmitted to the ESPDS
Project within 48 hours of generation.

The term “As Required” means items updated and delivered at the direction of the CO or as
specified in the data item requirements.

The term “sustainment” means post-delivery-pre-acceptance support. This includes development
(modifications, enhancements), testing, and anomaly resolution (bug-fixes) support for all delivered
systems during the period after the initial delivery and before the acceptance of the system.

The term “BY” means Budget Year.

The term “WA” means Work Assignment.

The terms KTR and K mean the development contractor.

The terms Gov and G mean the Government.
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The term B&W refers to black and white print.

2.3.3. Delivery Format

Unless otherwise indicated under Hard Copy, all data items shall be delivered in electronic format.

Electronic deliverables shall be delivered in the following formats unless otherwise specified in the
data item description or approved by the CO:

a) Text Documents: Microsoft Word 2003
b) Presentations: Microsoft PowerPoint 2003
c) Spreadsheets: Microsoft Excel 2003
d) Database: Delimited ASCII files accompanied by either database schema document defining

tables and entries or XML schema and tagged definitions
e) Schedules: Microsoft Project 2003
f) Schematics and Drawings: Portable Document Format (PDF) and Microsoft Visio 2003
g) Photographs: JPEG or current industry standard
h) Video: Any readily available open standard (e.g., AVI, MPEG)

For hardcopy deliverables, the number of copies is indicated in the Hard Copy column.

All hardcopy deliverables shall be delivered to the COR:

Angelo Wade
Suitland Federal Center
4231 Suitland Road
Building: NSOF Routing Code: E/OSD3
Suitland, MD 20746

Hard Copy includes data that is typed, drawn or printed on paper by common conventional
practices. If printed copies are required, they shall be produced from the original, the record copy,
or a reproducible equivalent.

2.4. Acceptance Code

The following codes apply to all submissions of the CDRL data items (i.e., initial, final, and
updates) as identified in Table 2 through Table 12.

A –Approval: Documents in this category shall require submission to the Government within the
time specified. The Government will act on items requiring approval within 30 days of receipt of
the item.

Documents in the Approval category shall require written approval prior to Contractor
implementation unless greater than 30 days have elapsed since Government receipt of the item and
no written response has been received. Requirements for data item resubmission and/or conditional
use will be as specified in letter(s) of disapproval.

R –Review: Documents in the Review category shall be submitted to the Government within the
time period specified, and will be subject to evaluation.

Review category documents shall be implemented upon issuance unless otherwise noted.

When an evaluation reveals inadequacies in a Review document, the Contractor shall correct the
document as specified.
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I –Information: Documents in this category will be used by the Government to determine current
project status and progress and for future planning requirements.

2.5. Format

The contractor shall produce document deliverables containing a table of contents providing the
number, title, and page number of the titled paragraph and subsequent appendices to a level
adequate to assist the reader in locating the desired information. Each paragraph of the deliverable
need not be included. The table of contents shall contain the number, title, and page number for
each figure and table presented.

The contractor shall produce for data in a database or other alternative form, information consisting
of an internal or external table of contents containing pointers to, or instructions for accessing, each
paragraph, figure, table, and appendix or their equivalents.

The contractor shall include a DID Compliance Matrix with all deliverables that shows where in a
deliverable DID criteria are satisfied. The DID Compliance Matrix will be detailed to a level
adequate to assist the reader in locating the desired information.

The contractor shall produce deliverables including a title page containing, as applicable: document
number; volume number; version/revision indicator; security markings or other restrictions on the
handling of the document; date; document title; name, abbreviation, and any other identifier for the
system, subsystem or item to which the document applies; contract number; CDRL item number;
organization for which the document has been prepared; name and address of the preparing
organization; and distribution statement. For data in a database or other alternative form, this
information shall be included on external and internal labels or by equivalent identification
methods.

Unless otherwise specified in the individual Data Item Description, contractor format is acceptable.

2.5.1. Documentation Control Procedures

The contractor shall submit documentation to document control according to the guidelines
established in the ESPDS Development Document Management Plan.

The contractor shall track changes to indicate changes or updates.

2.5.2. Document Markings

The contractor shall mark documents containing materials or information covered and controlled by
International Traffic in Arms Regulations (ITAR) or Export Administration Regulations (EAR), as
determined by the contractor, on the cover and on pages containing such materials.

The contractor shall mark documents containing contractor proprietary materials or information, as
determined by the contractor, on the cover and on pages containing such materials.

The contractor shall not unnecessarily or unjustifiably mark documents with restrictive or limiting
labels, nor shall such labeling be applied frivolously or indiscriminately.
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3. CONTRACT DATA REQUIREMENTS LIST

Table 2 through Table 12 are the Contract Data Requirements List. The Government reserves the
right to modify any Data Item Description to improve the quality and timeliness of deliverables.

Work Assignment Applicability Level: Identifies data items applicable to specific ESPDS WAs.
Unless otherwise specified by the Government, all data items tagged as WA Requirements will be
included as part of a WA.

ESPDS Enterprise Applicability Level: Identifies data items applicable to overall ESPDS systems
engineering and project management. The ESPDS Enterprise data items are common to and apply
to all WAs.

See Section 2.3.2 for an explanation of additional terms.
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Table 2– Project Management

ID Title Applicability Level Task order Submission Hard
Copies1

Acceptance
Code

PM 1 Project Management Plan (PMP) ESPDS Enterprise Initial: Task Order Award + 30 days
Final: Task order Award + 90 days
Updates: For new WAs and Annually by June 1st

A

PM 2 Integrated Master Plan (IMP) ESPDS Enterprise Initial: Task Order Award + 30 days
Final: IBR + 30 days
Updates: For new WAs and as required

A

PM 3 Handover Approach Plan Work Assignment Initial: WA Award + 30 days
Final: WA Award + 90 days

A

PM 4 Handover Recommendation Plan Work Assignment Initial: Task Order Completion - 90 days
Final: Task Order Completion - 30 days

R

PM 5 Meeting Minutes Work Assignment Final: Meeting + 1 week
Updates: As required

R

PM 6 Task Order and Work Assignment Closure
Plans

ESPDS Enterprise and
Work Assignments

Initial: Task Order or WA Completion - 90 days
Final: Task Order or WA Completion - 30 days

A

PM 7 Integrated Master Schedule ESPDS Enterprise Initial: Task Order Award + 30 days
Final: IBR + 30 days
Updates: For new Deliveries and monthly through POP

A

PM 8 Status Reports ESPDS Enterprise and
Work Assignments

Final: Every week through POP I

PM 9 Project Management Status Review
(PMSR) Data Package

ESPDS Enterprise Initial: IBR + 30 days
Final: Every month through POP

I

PM 10 Integrated Baseline Review (IBR) Data
Package

SPDS Enterprise Final: IBR – 2 weeks
Updates: As required for baseline changes and updates

R

PM 11 Earned Value Management System
(EVMS) Plan

ESPDS Enterprise Final: IBR – 2 weeks
Updates: Annually by August 1st

R

PM 12 Contract Performance Report (CPR) ESPDS Enterprise Initial: IBR + 30 days
Updates: Monthly through POP

R

PM 13 Personal Property Management Plan ESPDS Enterprise Final: Task Order Award + 30 Days
Updates: For new WAs and as required

R

PM 14 Personal Property Inventory ESPDS Enterprise Final: One month after Task Order Award
Updates: Annual and per new WA

I

PM 15 Work Breakdown Structure (WBS) ESPDS Enterprise Initial: Task Order Award + 30 days
Final: IBR + 30 days
Updates: As required

A
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Table 3- Financial Management

ID Title Applicability Level Task order Submission Hard
Copies1

Acceptance
Code

FM 1 Contract Funds Status Report ESPDS Enterprise Initial: IBR + 60 days
Updates: Quarterly

R

Table 4- Integrated Change Control

ID Title Applicability Level Task order Submission Hard
Copies1

Acceptance
Code

CC 1 Document Tree ESPDS Enterprise Initial: Initial SRR – 2 weeks
Final: Initial ORR – 2 weeks
Updates: Quarterly and at the SRR, PDR, and CDR

I

CC 2 Specification Tree ESPDS Enterprise Initial: Initial PDR – 2 weeks
Final: Initial ORR – 2 weeks
Updates: Quarterly and at the SRR, PDR, and CDR

R

CC 3 Change Requests (CR) ESPDS Enterprise Final: As Generated Class I – A
Class II – I

CC 4 Configuration Item Identification List ESPDS Enterprise Initial: Initial PDR – 2 weeks
Final: Initial ORR – 2 weeks
Updates: Quarterly and at the SRR, PDR, and CDR

R

CC 5 Configuration Item Control Board
Documentation

ESPDS Enterprise Initial; Meeting – 1 week
Final: Meeting + 1 week

I

CC 6 Engineering Deviations and Waivers ESPDS Enterprise Updates: As approved A

CC 7 Configuration Management Plan ESPDS Enterprise Initial: CA + 30 days
Final: CA + 90 days

A

CC 8 Anomaly Tracking List ESPDS Enterprise Final: Every two weeks through POP I
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Table 5 – Information Security

ID Title Applicability Level Task order Submission Hard
Copies1

Acceptance
Code

Error!
Reference
source not
found.IS 1

Developmental Sub-IS 1 Developmental
Subsystem (Security) Plan

ESPDS Enterprise Initial: Task Order Award + 30 days
Final: Task order Award + 90 days
Updates: As required for each WA

A

IS 1 E-Authentication Package ESPDS Enterprise Initial: PDR – 2 weeks
Final: WA Completion – 3 months
Updates: As required by the DID

A

IS 2 Privacy Threshold Analysis/ Privacy Impact
Assessment

ESPDS Enterprise Final: Task Order Award + 30 days
Updates: As required for each WA

A

IS 3 Security Authorization Inputs ESPDS Enterprise Initial: Task Order Award +14 days
Final: As determined by ISSO
Updates: Annually

A

Table 6– Systems Engineering

ID Title Applicability
Level

Task order Submission Hard
Copies1

Acceptance
Code

SE 1 Systems Engineering Management Plan (SEMP) ESPDS Enterprise Initial: Task Order Award + 30 days
Final: Task order Award + 90 days
Updates: As required

A

SE 2 ‘To Be’ Architecture ESPDS Enterprise Initial: Initial SDR – 3 weeks
Final: Initial PDR – 3 weeks
Updates: Initial CDR – 3 weeks, every WA SDR, PDR,
CDR and as required

A

SE 3 Operations Concept ESPDS Enterprise Initial: PDR – 2 weeks
Final: CDR – 2 weeks
Updates: Initial CDR – 3 weeks, every WA SDR, PDR,
CDR and as required

A

SE 4 Requirements Specifications Work Assignment Initial: WA SDR – 3 weeks
Final: WA PDR – 3 weeks
Updates: As required

A

SE 5 Interface Requirements Specification (IRS) Work Assignment Initial: WA PDR – 3 weeks
Final: WA CDR – 3 weeks
Updates: WA CDR + 90 days and as required

A
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ID Title Applicability
Level

Task order Submission Hard
Copies1

Acceptance
Code

SE 6 Interface Control Document (ICD) Work Assignment Initial: WA PDR – 3 weeks
Final: WA CDR - 3 weeks
Updates: WA CDR + 90 days and as required

A

SE 8 Verification & Validation Plan ESPDS Enterprise Initial: Initial PDR– 3 weeks
Final: Initial CDR– 3 weeks
Updates: As required

A

SE 9 Performance Verification Reports Work Assignment Final: 30 days after verification activity completion
Updates: As required

A

SE 10 Performance Verification Matrix Work Assignment Initial: WA PDR – 3 weeks
Final: WA Readiness Review – 3 weeks
Updates: As required

R

SE 11 Modeling and Simulation Plan ESPDS Enterprise Initial: SDR (Initial and WA) – 3 weeks
Final: CDR (Initial and WA) – 3 weeks
Updates: CDR + 90 days and as required

R

SE 12 Modeling and Simulation Analysis Report Work Assignment As Required R

SE 13 13 Design Description Work Assignment Initial: PDR (Initial and WA) – 3 weeks
Final: CDR (Initial and WA) – 3 weeks
Updates: CDR + 90 days and as required

R

SE 14 Database Design Description Work Assignment Initial: PDR (Initial and WA) – 3 weeks
Final: CDR (Initial and WA) – 3 weeks
Updates: CDR + 90 days and as required

R

SE 15 Engineering Drawings and Change Notices Work Assignment Initial: CDR (Initial and WA) – 1 week
Final: 1 week prior to WA PSR(s)
Updates: As required

I

SE 16 Study and Analysis Reports Work Assignment Initial: As specified in Work Assignment
Final: As required in Work Assignment
Updates: As required

A

Table 7– Review Packages

ID Title Applicability Level Task order Submission Hard
Copies1

Acceptance
Code

RE 1 Test Readiness Review Package Work Assignment Final: 30 days prior to testing
Updates: 2 weeks prior to each test

10 color R

RE 2 Pre-Ship Review (PSR) Packages Work Assignment Final: 30 days prior to WA PSR 10 color R
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RE 3 Readiness Review Packages Work Assignment Initial: WA RR – 2 weeks
Final: WA RR + 30 days

10 color R

RE 4 System Requirements Review (SRR)/
System Definition Review (SDR) Packages

Work Assignment Initial: WA SRR/SDR – 2 weeks
Final: WA SRR/SDR + 30 days

10 color R

RE 5 Preliminary Design Review (PDR)
Packages

Work Assignment Initial: WA PDR – 2 weeks
Final: WA PDR + 30 days

10 color R

RE 6 Critical Design Review (CDR) Packages Work Assignment Initial: WA CDR – 2 weeks
Final: WA CDR + 30 days

10 color R

RE 7 Operational Readiness Review (ORR)
Packages

Work Assignment Initial: WA ORR – 2 weeks
Final: WA ORR + 30 days

10 color R

RE 8 Systems Acceptance Review (SAR)
Packages

Work Assignment Initial: WA SAR – 2 weeks
Final: WA SAR + 30 days

10 color R

Table 8– Hardware

ID Title Applicability Level Task order Submission Hard
Copies1

Acceptance
Code

HW 1 Hardware COTS Modification Report Work Assignment As required A

HW 2 Hardware Installation Plan Work Assignment Final: WA PSR – 30 days
Updates: As required

A

Table 9– Software

ID Title Applicability Level Task order Submission Hard
Copies1

Acceptance
Code

SW 1 Software Management and Development
Plan

ESPDS Enterprise Initial: Task order Award + 90 days
Final: Task order Award + 150 days
Updates: As required, annual, and prior to the end of the
POP

A

SW 2 Software COTS Modification Report ESPDS Enterprise As required A

SW 3 Software Release Delivery Package Work Assignment Final: With each WA
Updates: As required

R

SW 4 Software Version Description Work Assignment Initial: TRR – 2 Weeks
Final: For each WA
Updates: 2 weeks prior to each test and as required

R
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ID Title Applicability Level Task order Submission Hard
Copies1

Acceptance
Code

SW 5 Software Design Document Work Assignment Initial: TRR – 2 weeks
Final: WA Completion – 3 weeks
Updates: As required

R

SW 6 Software Test Plan Work Assignment Initial: PDR – 2 weeks
Final: CDR – 2 weeks
Updates: As required

R

SW 7 Software User Manual(s) Work Assignment Initial: TRR – 2 weeks
Final: WA Completion – 3 weeks
Updates: As required

R

Table 10– Integration and Test

ID Title Applicability Level Task order Submission Hard
Copies1

Acceptance
Code

IT 1 Integration and Test Plan ESPDS Enterprise Initial: Initial PDR – 2 weeks
Final: Initial CDR – 2 weeks
Updates: CDR (Initial and WA) + 90 days and As required per
WA

A

IT 2 Detailed Test Plan(s) and Procedures Work Assignment Initial: 60 days prior to test
Final: TRR/Test – 2 weeks
Updates: As required

R

IT 3 Post-Test Data Analysis Report Work Assignment Initial: Test + 2 weeks
Updates: As required

R

IT 4 Post-Test Data Packages Work Assignment Initial: Test + 2 weeks
Updates: As required

R

Table 11- Transition to Operations

ID Title Applicability Level Task order Submission Hard
Copies1

Acceptance
Code

TO 1 Operations and Maintenance Manual Work Assignment Initial: Initial site TRR – 2 weeks
Final: WA Completion – 3 weeks
Updates: As required for each WA

6 R

TO 2 Computer Operations Manuals Work Assignment Initial: TRR – 2 weeks
FinalWA Completion – 3 weeks
Updates: As required for each WA

6 R
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ID Title Applicability Level Task order Submission Hard
Copies1

Acceptance
Code

TO 3 Computer Programming Manuals Work Assignment Initial: TRR – 2 weeks
Final: WA Completion – 3 weeks
Updates: As required for each WA

6 R

TO 4 User Training, Education, and Outreach
Material(s)

Work Assignment Initial: WA Final TRR – 30 days
Final: WA Training Execution – 30 days
Updates: As required for each WA

R

TO 5 Training Plan ESPDS Enterprise Initial: Initial PDR – 2 weeks
Final: Initial CDR – 2 weeks
Updates: CDR (Initial and WA) + 30 days and as required for
each WA

R

TO 6 Training Documentation Work Assignment Initial: WA Final TRR – 30 days
Final: WA Training Execution – 30 days
Updates: As required for each WA

R

TO 7 Maintenance Plan ESPDS Enterprise Initial: Initial PSR – 30 days
Final: Initial TRR – 2 weeks
Updates: As required for each WA

R

TO 8 Maintenance Records ESPDS Enterprise Initial: One month after start of WA I&T
Final: At Operational Acceptance
Updates: As required for each WA

I

TO 9 Facilities Plan ESPDS Enterprise Initial: Initial PSR – 30 days
Final: Initial TRR – 2 weeks
Updates: As required for each WA

R

Table 12- Quality Assurance
ID Title Applicability Level Task order Submission Hard

Copies1
Acceptance

Code
QA 1 Quality Assurance Implementation Plan

(QAIP)
ESPDS Enterprise Initial: Initial SDR - 30 days

Final: Initial CDR - 30 days
Updates: As required for each WA

A

QA 2 Reliability, Maintainability, and
Availability (RMA) Predictions Report

Work Assignment Initial: PDR (Initial and WA) – 30 days
Final: CDR (Initial and WA) – 2 weeks
Updates: As required

R
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DATA ITEM DESCRIPTION
PM 1 Project Management Plan
Table 2

DESCRIPTION/PURPOSE

Describes how the Project is organized and managed. It provides the management structure,
responsible lines of communications, and processes for managing a project.

DATA REQUIREMENTS

The Project Management Plan (PMP) shall address interfaces with the Government.

The PMP shall integrate the overall organization, management approach, and structure of the
Project with the Government PMP.

The PMP shall describe how and where the project will operate during all phases of the task order.

The PMP shall include graphics, diagrams, and charts (e.g., flow diagrams, logic networks) to
reduce the amount of narrative material.

The PMP shall delineate how the requirements of the SOW will be achieved and include a
description of planned activities for identifying SOW requirements.

The PMP shall describe the scope of the tasks, and approach for integrating WAs into the ESPDS
Enterprise solution.

The PMP shall include a description of all task and functional narratives required to address the
requirements of the SOW and the events and activities described in the Integrated Master Plan
(IMP).

The PMP shall describe the processes and levels of the Project organization Capability Maturity
Model® Integrated (CMMI) qualifications.

Scope Management

The PMP shall describe how the project scope and requirements collection/verification will be
managed and controlled.

The PMP shall provide a Work Breakdown Structure (WBS) with details of the major activities.

Human Resource Management

The PMP shall provide an organizational chart(s) and sufficient supplemental narrative to describe
fully the organization proposed for carrying out the Project, showing inter- relationships of
technical management, business management, and subcontract management, from lower level
through intermediate management to top-level management with detailed explanation of the
authority of the contractor project manager relative to other ongoing projects and applicable support
organizations within the company structure.

The PMP shall discuss the project manager’s control and authority over essential resources,
interdepartmental work, and functions necessary to accomplish the work.

The PMP shall provide a detailed explanation of how and by whom interdepartmental work will be
monitored.
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The PMP shall provide a detailed explanation of the process to be followed by the project manager
in obtaining decisions beyond his/her authority and in resolving priority conflicts for resources and
functions not under the project manager’s direct control such as personnel, finances, and facilities.

The PMP shall discuss the staffing and resources of administrative, technical, test, manufacturing
and system safety, quality assurance, reliability, configuration management personnel for this
project and the approach for addressing any shortfalls.

Procurement Management

The PMP shall include procurement management.

The PMP shall describe how any subcontracts will be managed and reviewed plus the
interrelationships with the parent company and the subcontractors.

Project Controls

The PMP shall provide contractual procedures proposed for the Project to effect administrative and
engineering changes, describing any differences from existing procedures.

The PMP shall describe management techniques to be employed in minimizing project costs and
schedule impacts, including controls to be exercised over subcontractors and suppliers.

The PMP shall describe the planned use of the Action Items in Contractor/Government interactions,
including the assignment of actions, designation of importance, updating status, and tracking to
closure.

The PMP shall explain how internal audits/reviews ensure that scheduling data reported to the
Government accurately reflects the work status.

Cost Management

The PMP shall describe cost controls.

Schedule Management

The PMP shall explain/describe the schedule administration/control.

The PMP shall describe how the schedules are developed, maintained and updated.

The PMP shall explain the internal review cycle of the scheduling process.

Integrated Change Control

The PMP shall include the Integrated Change Control plan.

The Integrated Change Control plan shall be prepared in accordance with the Contractor’s practices
and consistent with the ESPDS Document Management Plan and Change Control Plan.

Risk Management

The PMP shall include a Risk Management section.

Risk Management shall be based on ISO-17666 dated 01 Apr 2003 (untailored).

Risk Management shall describe how the contractor will participate in the ESPDS risk process.

Risk Management shall include risk tracking and the escalation of realized risks into issues within
the risk database.

Risk Management meetings and decisions shall report the results of RMA assessments and
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predictions.

Risk Management shall describe related potential risks, discuss the approach to problem avoidance
and/or solution, and address the degree to which proposed procedures are proven through similar
experience

The Risk Management section shall contain the project risk register.

Training

The PMP shall include how training will be managed as part of all development activities that are
delivered to the Government.

Communications Management

The PMP shall include communications management.

Communications management shall describe the communication of project status, budget, schedule,
and quality performance.

Communications management shall describe communication vehicles and techniques.

The communications frequency and specifics shall be consistent with the project scope,
significance, and risk.

Communications management shall describe the reporting mechanisms, metrics, and formats.

Quality Assurance Management

The PMP shall include quality management.

The PMP shall describe and illustrate the proposed ESPDS Quality Assurance organizational
structure, including staffing plans, reporting channels, authority and responsibilities, and
management visibility.

Quality assurance shall specify the techniques used to measure and control the work process and
product quality.

Quality control mechanisms shall include quality assurance of work processes, verification and
validation, joint reviews, audits, and process assessment.

Process Improvement

The PMP shall describe the process for performing process improvement activities.
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DATA ITEM DESCRIPTION
PM 2 Integrated Master Plan (IMP)
Table 2

DESCRIPTION/PURPOSE

The IMP identifies the necessary Events, Significant Accomplishments, and associated
Accomplishment Criteria to meet the intent of the SOW and deliver the capabilities identified in the
WA Requirements Specification. As an event-driven document, the IMP tracks project maturity,
represents up-front planning and commitment, provides the basis for lower tier planning, instills
balanced design discipline, and provides a measure of progress in accomplishing ESPDS objectives.

DATA REQUIREMENTS

The IMP shall capture the activities necessary to accomplish project requirements.

The IMP shall be structured to allow measurement of progress towards ESPDS project life cycle
requirements and to provide management with in-process verification of requirements in order to
make informed event decisions.

The IMP shall contain selected Narratives (or references to other documents) to correlate the
required processes to the achievement of the Significant Accomplishments and Accomplishment
Criteria. The schedule for completing IMP activities is the Integrated Master Schedule (IMS).

The IMP shall be a single plan for the entire contractor effort, including major subcontractor
activities.

Events in the IMP shall include key decision points in the project.

As decision points for continued activity, events in the IMP shall clearly define expected maturity
at a specific point in the project.

Events in the IMP shall mark the initiation or conclusion of major project activity.

Events in the IMP shall be logically sequenced and may include demonstration milestones, major
reviews, model and simulation results, or product deliveries, and other key decision points.

The beginning of the IMP shall include assumptions/guidelines and definitions of each Event and
selected action verbs.

Significant Accomplishments shall be completed prior to entering or exiting an Event.

Significant Accomplishments shall provide Government insight into the process for achieving
requirements of SOW.

Significant Accomplishments in the IMP shall be sequenced in a manner that ensures a logical path
is maintained throughout the effort and tracks against Events.

Each Significant Accomplishment in the IMP shall be defined by one or more Accomplishment
Criteria.

Significant Accomplishments shall include desired result at a specified Event which defines
maturity and/or discrete step in a significant process.
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Accomplishment Criteria shall be definitive indicators of maturity required to declare completion of
a Significant Accomplishment.

Accomplishment Criteria in the IMP shall be tied to the completion of detailed tasks/activities, be
measurable, avoid the use of "percent completed", and avoid citing completion of data reports rather
than results of data reports.

Accomplishment Criteria in the IMP shall include the use of Technical Performance Measures and
metrics to track detailed tasks in the IMS.

Accomplishment Criteria shall include completion of specific detailed tasks; confirmation of the
value of significant technical parameters; completion of documents which provide results of in-
process verification (successfully completed analysis or other testing activities); and completion of
critical activities required by the Contractor’s project plans/operating instructions.

Each Accomplishment Criteria shall directly relate to a particular Organizational Breakdown
Structure (OBS) element used for execution of the project work efforts. This one-to-one
relationship may also occur at the Significant Accomplishment level.

If the contractor’s development, integration, and/or testing approach uses builds, increments, spirals,
or other method, and/or delivers the capabilities identified by the SOW and WA Specification in an
incremental or spiral manner, the IMP shall include a matrix and supporting narrative describing the
relationship between the content of the contractor’s planned builds, increments, or spirals and the
capability WA requirements.

The IMP shall include the events identified in Table 13.

The IMP shall include the events below the level of Table 13 (e.g., requirements and design reviews
at the subsystem, segment, and end item level and/or sub-tier “build levels”).

The IMP shall describe the documentation and opportunity that will be available for Government
review and comment.
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Table 13 – Integrated Master Plan

Event
Date

Establishment1
Date

Control2
Event

Approval3

Task order Award TBS G G

Post Award Conference Gov Date G G

Integrated Baseline Review KTR Date (S) G G

Initial Delivery System Requirements Review (SRR) Gov Date G G

Initial WA System Design Review (SDR) Gov Date G G

Initial WA Preliminary Design Review (PDR) Gov Date G G

Initial WA Critical Design Review (CDR) Gov Date G G
Factory Test Readiness Review(s) (TRR) KTR Date K G

Qualification Testing KTR Date K G

Verification Testing KTR Date K G
PSR KTR Date G G

Security Test(s) TBS G G

Acceptance Review KTR Date G G

Delivery KTR Date G G/K

Follow-on WA Reviews

Delta IBR KTR Date K G
SRR KTR Date K G

SDR KTR Date K G

PDR KTR Date K G
CDR KTR Date K G

Factory Test Readiness Review(s) (TRR) KTR Date K G

Qualification Testing KTR Date K G
Verification Testing KTR Date K G

PSR KTR Date G G
Security Test(s) TBS G G

Acceptance Review KTR Date G G

Delivery Gov Date G G/K

Additional Transition Events including training
activities

KTR Dates G G/K

1 Dates not specified by Government or TBS shall be established by the contractor.
2 All dates not specified as Government controlled are under contractor control.
3 Event approvals indicate which events are subject to Government approval. All other events approvals are left to the

contractor. For events not requiring Government approval supporting documentation and Government review may
be required.
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DATA ITEM DESCRIPTION
PM 3 Handover Approach Plan
Table 2

DESCRIPTION/PURPOSE

Provides plan for how the contractor will continue ongoing development and O&M activities.

DATA REQUIREMENTS

The Handover Approach Plan shall identify the planned approach for continuing ongoing
development and O&M activities at task order award.

The Handover Approach Plan shall include an evaluation of the current design toward meeting the
requirements.

The Handover Approach Plan shall include an assessment of the viability of the current schedule.

The Handover Approach Plan shall provide a risk assessment on the current design, schedule, and

lifecycle cost.

The Handover Approach Plan shall identify any hardware or associated documentation needed to

support development and O&M. This hardware may include computers, peripheral equipment,
hardware simulators, stimulators, emulators, diagnostic equipment, and non-computer equipment.

The Handover Approach Plan shall provide a method for transferring the development
configuration management data from the development Configuration Management system to O&M

for support and reference.
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DATA ITEM DESCRIPTION
PM 4 Handover Recommendation Plan
Table 2

DESCRIPTION/PURPOSE

The Handover Recommendation Plan provides background and recommendations to the follow-on
contractor on continuing, ongoing development and O&M activities.

DATA REQUIREMENTS

The Handover Recommendation Plan shall describe the general characteristics of the

systems/software to be transitioned to the new contractor; summarize the history of system

development, operation, and maintenance; and identify applicable and reference documents,
highlighting key documents impacting design, schedule, and cost.

The Handover Recommendation Plan shall identify and describe the hardware and associated
documentation needed to support development and O&M. This hardware may include computers,

peripheral equipment, hardware simulators, stimulators, emulators, diagnostic equipment, and non-

computer equipment.

The Handover Recommendation Plan shall include a status of activities per the work breakdown
structure showing the schedule and recommended resource planning to complete the activities.

The Handover Recommendation Plan shall provide a risk assessment on the technical design,
schedule, and lifecycle cost and identify recommended mitigation strategies.
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DATA ITEM DESCRIPTION
PM 5 Meeting Minutes
Table 1Table 2

DESCRIPTION/PURPOSE

Meeting Minutes document the content and results of meetings.

DATA REQUIREMENTS

Meeting Minutes shall identify meeting objectives, presentations, topics addressed (including
summary of key points, conclusions, and recommendations), attendee list, Government
directions, action items identified and added to the Government’s ESPDS Action Item
Database, issues, risks, and plan for any follow-on meeting(s).

Meeting Minutes shall be prepared and delivered for all meetings and for other activities as directed
by the Government.

Meeting Minutes shall be updated and re-posted as necessary to incorporate corrections and
clarifications.

Meeting Minutes shall use a standard template to ensure consistency across the project.

Meeting Minutes shall use the risk register for recording and tracking meeting risks.
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DATA ITEM DESCRIPTION
PM 6 Task Order and Work Assignment Closure Plans
Table 2

DESCRIPTION/PURPOSE

Describes how the Government and Contractor will close this Task Order and WA.

DATA REQUIREMENTS

The Task Order and Work Assignment Closure Plan shall list all Government-owned equipment

being used by the Contractor, including: item descriptions, serial numbers, locations, and, if leased,

the task order status.

The Task Order and Work Assignment Closure Plan shall list all third-party contracts currently

being managed by the Contractor, including: names of the products, third-party contractor contact
information, version identifiers of the most recently amended versions of the contracts, location

(e.g., path) to access electronic versions of the most recently amended versions of the contracts,

hard copy of the most recently amended versions of the contracts.

The Task Order and Work Assignment Closure Plan shall identify the location of any facilities (i.e.,
office space, computer rooms) to be vacated.

The Task Order and Work Assignment Closure Plan shall estimate the final accounting, including
itemization of the amounts to be spent prior to the Task Order or Work Assignment End-Date and
itemization of outstanding Government financial obligations to the Contractor.

The Task Order and Work Assignment Closure Plan shall document compliance with project
requirements.
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DATA ITEM DESCRIPTION
PM 7 Integrated Master Schedule
Table 2

DESCRIPTION/PURPOSE

The Integrated Master Schedule (IMS) is an integrated, networked schedule containing all of the
discrete work packages, planning packages, and tasks/activities required to successfully complete
the work effort captured in the IMP. It is vertically traceable to the IMP, WBS, and SOW. The
IMS is used to verify attainability of task order objectives, to objectively evaluate progress toward
meeting project objectives, and to integrate the project schedule activities with all related
components.

DATA REQUIREMENTS

The IMS shall be submitted in accordance with DI-MGMT-81650.

The IMS shall include the full scope of the contractor effort, including the efforts of all activities,
including subcontractors and suppliers.

The IMS shall incorporate relevant schedule contents available from vendors, external interface
developers, and the Government.

The schedule shall be an integrated, logical network-based schedule that correlates to the WBS,
OBS, IMP, and SOW. The IMS is vertically and horizontally traceable to the cost/schedule
reporting instrument used to address variances such as the CPR. Vertical traceability between the
Master, Intermediate, and Detailed networks and schedules should be established and maintained
including a proper revisions process during the performance of this task order.

The IMS shall be sufficiently detailed that critical and high risk efforts are identified and planned
realistically to assure the ability to execute, reflecting those risks identified and documented in the
contractor’s risk management plan.

The IMS shall include the Master Logic Network and Master Schedule: a time-phased schedule
portraying all significant events, activities, and milestones of the program. It reflects the overall
time allocated to meet specific requirements and establishes the ground rules for implementing the
total program. It summarizes the schedule data and status information contained in the intermediate
level logic network schedules and includes baseline as well as actual/forecast start and finish dates
for all subassemblies, significant activities, events and milestones.

The IMS shall provide a master schedule bar chart, clearly depicting the critical path(s) and suitable
for view graph presentation to management.

The IMS shall include Intermediate Logic Network and Schedules which are an expansion of the
master schedule and reflect all appropriate WBS elements.

Intermediate Level Logic Network Schedules shall provide:

a) Sufficient detail to permit identification of the elements necessary for overall
accomplishment

b) Time phase the work elements of the WBS
c) Identify major interfaces between project organizations, functional departments, and

associated contractors
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d) Establish controlled intermediate milestones to adequately monitor progress
e) For each task/activity, the baseline start and completion dates; the current

expected/planned start and completion dates, the number of work days required to
accomplish the task, and the amount of float/slack in work days for each task, a
unique activity identification number for each task, and a task description

f) The critical path derived from the intermediate level logic network schedules

The IMS shall include Detail schedules: These logic network and/or bar chart schedules are an
expansion of the intermediate level logic network schedules and reflect all cost account plan activity
(discrete effort only) schedules.

The IMS shall include all implementation schedules: Stand alone bar chart schedules clearly
identifying all tasks associated with implementing a specific change (design through incorporation
of the directed change into hardware, software, firmware, and associated documentation). Provide
the change schedule once, and then the changes incorporated into the detail, intermediate and
master schedules.

The IMS shall provide tasks/activities with objective measures of technical progress to allow for the
use of objective earned value techniques to calculate work performance.

If Level-of-effort (LOE) activities are included, LOE shall be clearly identified as such and be
included in such a way that LOE does not yield an erroneous critical path. LOE-type activities may
be included or excluded as appropriate. Generally, LOE should be minimized.

The IMS shall be included in status reports and submitted to the procuring activity prior to or
concurrently with CPR data. The IMS may reflect data either as of the end of the calendar month or
as of the contractor’s accounting period cutoff date, provided it is consistent and traceable to the
CPR (if applicable), per agreement with government.

Subcontractor schedule data that reflect different status dates than the prime contractor’s schedule
status dates shall be described in the analysis section of the IMS.

The monthly schedule analysis narrative shall be delivered prior to or concurrently with the
monthly CPR reports. A monthly narrative report describes the overall schedule status of the
project based on schedule float/slack analysis for each major subsystem/subassembly/assembly, a
comparison of current month completion date/float for that element with that of the prior month,
impacts due to significant project changes, and an explanation of the primary critical path along
with impact to major project milestones, possible work-around and/or schedule risk mitigation plans
being considered to maintain the schedule.

The monthly schedule analysis narrative shall be delivered in electronic media.

Any updates to the IMS and all associated reports shall be provided monthly prior to or
concurrently with the monthly CPR reports by electronic media.

The IMS shall include a log book identifying all schedule changes (task additions, deletions,
duration adjustments, changes to logic) to the schedule baseline documentation, provided to the
ESPDS Project Office upon request.

The IMS format shall be Microsoft Project 2003.
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DATA ITEM DESCRIPTION
PM 8 Status Reports
Table 2

DESCRIPTION/PURPOSE

Provides Task order status reporting and enables Government oversight.

DATA REQUIREMENTS

The Status Reports shall indicate the status of the task order as of close of business the
preceding Friday, including a summary of progress made.

The Status Reports shall address the work completed during the reporting period against the
work planned, and address recovery plans if necessary.

The Status Reports shall include technical progress, including significant accomplishments and
milestones reached.

The Status Reports shall include problems encountered and proposed corrective action.

The Status Reports shall indicate any actual or anticipated slip in schedule.

The Status Reports shall include identification of any baseline or project changes.

The Status Reports shall detail the work planned for the next reporting period and summarize
the work planned for the next month.

The Status Reports shall contain teleconference summary for any teleconferences occurring
during the reporting period.

The Status Reports shall contain Near-term Risk Data in the form of a risk register.

The Status Reports shall contain Open Issues Data.

Note: Status reports are intended to be timely and informal and should detail the above topics as
changes or problems occur.
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DATA ITEM DESCRIPTION
PM 9 Project Management Status Review (PMSR) Data Package
Table 2

DESCRIPTION/PURPOSE

The PMSR data package provides the Government with a means for assessing and monitoring the
task order to ensure that the contractor effort is being properly controlled. Presents accomplishments
compared to planned activities and recommendations on issues or concerns.

DATA REQUIREMENTS

The Project Management Status Review data package shall include all aspects of the effort covered
by the task order.

The Project Management Status Review data package shall be distributed to the attendees at the
review.

The Project Management Status Review data package shall consist of the agenda, presentation
material, detailed back-up material as needed, and documentation of action items and responses to
action items, including supporting data as needed.

The Project Management Status Review data package shall include at least the following subjects:

a) Accomplishments since last review and open action items
b) Schedule
c) Technical issues and concerns
d) Segment status and activity including key subsystem and segment activity and status
e) Current problems and anticipated resolution
f) Open Task Order and WA items
g) Planned effort for next review period
h) Quality assurance status
i) Outstanding Proposals
j) Milestone events depicting critical items of project status for the succeeding month

with a report on the previous months milestone events
k) Subcontract Technical Performance
l) Business issues, including personnel changes
m) Technical Performance Measurements (TPMs) Status
n) Software Metric report that contains at a minimum progress tracking measures and

trends on (at least) a CSCI basis for the following types of measures: software size,
software functionality, number of software requirements and their change status,
design/code complexity index at CSU, CSC, and CSCI levels, source code production
rate estimates versus actual results, number of Software Change Requests/Anomaly
Reports and their status, resource margins for utilization of memory, CPU, input/output
bandwidth for principal function points, and effort data (staffing profile) estimates
versus actual results

o) IT Security updates as required by Commerce Acquisition Regulation (CAR) 1352.239-
73
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The Project Management Status Review data package shall include Earned Value Reporting (at a
minimum, at the Cost Account Level), with cumulative-to-date Earned Value Data, current period
Earned Value Data, variance analyses and Corrective Action (as applicable), trend data, both for
Cumulative-to-date and Current period, for the past 12 reporting periods, Independent Estimate At
Complete data and analysis, and Variance At Complete data and analysis.

The Project Management Status Review data package shall include a risk register that:

a) Is prepared in accordance with the contractor's Risk Management Plan
b) Is a configuration-controlled document
c) Includes a description of the risk, including primary causes and contributors, actions

(including dates) embedded in the program or project to date to reduce or mitigate it,
mitigation criteria, and information collected for tracking purposes

d) Includes a risk projection or waterfall chart showing the anticipated future changes in risk
level based upon achievement of program milestones or events, risk mitigation actions, and
the impact of potential mitigation actions not yet approved

e) Includes any primary consequences if the undesired event occurs
f) Includes an estimate of the probability of occurrence (qualitative or quantitative), together

with the uncertainty of the estimate and of the effectiveness of any implemented risk
mitigation measures

g) Includes additional risk tracking information including risk originator (person who initially
identified the risk), risk classification (e.g., technical, cost, or schedule), risk owner (person
responsible for tracking/mitigating risk), and risk timeframe (time period when mitigation
action needs to be initiated)

h) Includes potential additional risk mitigation measures, which include a comparison of the
cost of risk mitigation versus the cost of occurrence multiplied by the probability of
occurrence

i) Includes characterization of a risk as “acceptable” or closed that is supported by a rationale
(with the concurrence of the Government) that all reasonable mitigation options (within cost,
schedule, and technical constraints) have been instituted and/or that risk has been reduced
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DATA ITEM DESCRIPTION
PM 10 Integrated Baseline Review (IBR) Data Package
Table 2

DESCRIPTION/PURPOSE

An IBR is a joint assessment conducted by the Government and the contractor to verify the realism
and accuracy of the Performance Measurement Baseline (PMB). The IBR Data Package is the
contractor-provided data that is reviewed at the IBR. The IBR involves verifying the technical
content of the baseline and assessing the realism and accuracy of the related resources (performance
budget and IMS). The IBR focuses on assessing the realism of the baseline.

DATA REQUIREMENTS

The IBR Data Package shall be submitted in accordance with the Department of Defense Earned
Value Management Implementation Guide (EVMIG) (October 2006), Section 2.4.

Each IBR Data Package shall include a review of the WBS and its suitability for ESPDS cost
accounting and reporting.

Each IBR Data Package shall include an EVMS Plan [PM 11], time-phased expenditure plan,
resource loading, cost accounts, and plan for WA integration into the ESPDS Integrated Master
Plan and ESPDS Integrated Master Schedule.

The IBR Data Package shall include a review of the contractor’s earned value assessment and
reporting systems to assess system compliance with applicable standards and, in particular, the
means by which actual expenditures of time and effort in the performance of tasks identified in the
WBS are used to generate earned value measurements and reports.

The following document is given for the IBR Data Package: Department of Defense Earned Value
Management Implementation Guide (EVMIG) (October 2006), Section 2.4.1, p. 55.An IBR Data
Package shall be submitted in accordance with the IBR purpose in Part 4 above.

The IBR Data Package shall contain the Program Management Data Notebook, including technical
scope and cost, and the Control Account Manager Notebooks that incorporate the data products
requested by the Project Office (hard copy and electronic copy).

The IBR Data Package shall contain a baseline electronic version of the IMS.

The IBR Data Package shall contain the contractor’s Earned Value Process documentation and
methodology (hardcopy and electronic).

The IBR Data Package shall contain all Earned Value performance data available to date.

The IBR Data Package shall contain the Risk Register with the current status of each risk.

The IBR Data Package shall be delivered electronically prior to the IBR.

Paper copies of the IBR Data Package shall be delivered to the location of the review for use during
the review.

Typical Contents of Integrated Baseline Review Notebooks include the following.
(Note: Most of these documents are ongoing operational documents gathered together into one
notebook. Some documents will already reside in the EVMS Plan.)
Program Management Data Notebook
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1. Earned Value Management EVM Top Level Authority
2. Brief overview of EVM process.
3. Organization Charts – flow down as needed including EVM from subcontracts
4. Internal communication and action planning structure
5. Top Level Planning and Baseline assumptions
6. Project Percentages (Level of Effort versus Discrete)
7. Project WBS
8. Project Element of Cost (EOC) Resource Allocation Matrix (RAM)
9. Top Level Project Work Authorization and Cost Account Plan
10. Project technical scope – flow down from SOW to Managers and Control Account

Management (CAM)
11. Estimate at Completion (EAC) assumptions if different from negotiated Budget at

Completion (BAC) values
12. Contract Performance Report (CPR) Submittals
13. Project Schedule, both top-level with vertical and horizontal traceability and Critical path
14. Risk Management approach, with current Top Risks and Integrated Product Team (IPT)

Risk list and Self Assessment Procedures
15. Management Reserve levels and approach
16. Undistributed budgets, if any, and the WAs
17. Funding Profile
18. Subcontractor Management Plan, if applicable, including management review or reporting

cycle, Technical/Schedule/Cost/Risk Plan and Status, EVM flow-down, IBR results, and any
other key programmatic details

19. CAM Data Notebook
20. Includes data content specific to the Control Account or Integrated Product Team.

21. Technical Scope/Cost

22. Organization chart for the Cost Account (CA)
23. RAM (show location in RAM with budget amounts)
24. Location in Task order Statement of Work
25. Work Authorization Documentation, with trace to authorized budget, to show how work

gets authorized from high to low levels
26. Time Phased Control Account Plan, including WAs and Planning Packages and the resource

loading of tasks
27. Baseline Metrics, including phased dollars by element of cost breakdown and phased

workforce profiles (Full Time Employees)
28. Labor Reports

29. Schedules

Includes flow-down of intermediate schedule into detailed schedules, including any critical path,
key handoffs, and schedule metrics.

1. Risk List

Includes current or anticipated risks in this CA or IPT

1. Earned Value Methodology

o EV techniques and rationale
o Cost performance report available to date
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o Variance analysis reporting if applicable
o Internal communication and action planning
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DATA ITEM DESCRIPTION
PM 11 Earned Value Management System (EVMS) Plan
Table 2

DESCRIPTION/PURPOSE

It describes the contractor’s implementation of its earned value management system for the purpose
of assessing the adequacy and integrity of the system.

DATA REQUIREMENTS

The EVMS Plan shall be submitted in accordance with the American National Standards Institute/
Electronic Industries Association (ANSI/EIA) 748-B.

The EVMS Plan shall be available in hardcopy or electronic physical media format upon request.

The EVMS Plan shall demonstrate the use and understanding of the contract’s overall financial and
project management system with regard to EVMS at all levels of management.

The EVMS Plan shall identify the policies, methods, procedures, and training used.

The EVMS Plan and supporting documentation shall describe the implementation of the
contractor’s earned value management system.

The EVMS Plan shall address processes for managing technical scope, schedule, cost and risk; for
conducting variance analysis; and for developing ongoing and comprehensive estimates at
completion.

The EVMS Plan shall address the flow down of EVMS requirements to all major subcontracts.

The EVMS Plan shall ensure that the system provides for the results of all analyses based on EVM
to be linked to or associated with the contractor’s Risk Management System (as applicable).

The EVMS Plan shall be revised at the Government’s request, if a change in the EVM system
architecture occurs or in the event of a major task order modification.

The EVMS Plan shall be submitted for review and include a projected timeline with milestones to
reach final certification where the contractor does not have a certified EVMS.
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DATA ITEM DESCRIPTION

PM 12 Contract Performance Report (CPR)
Table 2

DESCRIPTION/PURPOSE

Provides the monthly status of performance data and estimates at complete, identifies approved
changes to the Performance Measurement Baseline, and reports variances and projected variances at
complete including explanatory analysis.

DATA REQUIREMENTS

The Contractor Performance Report (CPR) shall be submitted in accordance with:

1) DI-MGMT-81466A, Contract Performance Report dated 3/30/2005
https://acc.dau.mil/CommunityBrowser.aspx?id=19544

2) Department of Defense Earned Value Management Implementation Guide (EVMIG)

The CPR shall include data pertaining to all authorized task order work, including both priced and
un-priced effort that has been authorized at a not-to-exceed amount in accordance with the
Contracting Officer's direction.

The CPR shall separate direct and indirect costs and identify elements of cost for all direct
reporting.

The CPR shall include Formats 1 - 5, down to a WBS Level 3. A lower level of reporting may be
required for elements that are classified as technical, schedule, or cost risk areas. For Formats 2 and
4, the organizational category will be to at least one level below the project manager. For Formats 3
and 4, include identical forecast periods. These periods shall be monthly for at least six months,
quarterly for at least two quarters, and then quarterly, semi-annually, or annually to completion.

Earned value performance measurement data for Government and/or contractor-identified medium-
and high-risk WBS items shall be reported on Format 1 of the monthly CPR until such time as both
Government project management and the Contractor agree that they no longer represent medium or
high risks.

The monthly CPR shall report earned value performance measurement data changes from the
previous month.

The CPR shall be at a level where the risk resides in the WBS. For medium-and high-risk elements
lower than Level 4, specific narrative variance analyses are not required unless specified as special
interest.

To ensure an integrated approach to risk management, the data provided by this CPR shall be in
accordance with the WBS, IMS, and Risk Management Processes, Plans and Reports (where
required), Probabilistic Risk Assessment Processes and Reports (where required), and the
Monthly/Quarterly Contractor Financial Management Reports.

The CPR shall include reconciliation between the Cost Funds Status Report (CFSR) and the
Contractor Performance Report. This reconciliation may be included within the required CPR
Formats.
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CPR formats shall be completed according to the instructions outlined in DI-MGMT-81466A for
report Formats 1-5. Report variance analysis thresholds will initially be 10% (+ or -) of either
current or cumulative cost or schedule variance to date. Other significant variances shall be
explained in CPR reports that are causing or likely to cause significant cost or schedule overruns
(contractor determined). The variance analysis thresholds and/or reporting levels may later be
revised by Government after personnel evaluate the contractor's schedule, cost performance, and
risk. Special emphasis should be placed in the variance analysis on cost and schedule growth linked
to technical risks (e.g., technology development efforts; design engineering; integration;
complexity; project management; systems engineering; duration constraints) identified by both the
Government and contractor.

Contractor format may be substituted for CPR formats whenever they contain all the required data
elements at the specified reporting levels in a form suitable for Project management use.

The CPR shall be submitted electronically in a delivery method deemed acceptable to the
Government.

The CPR submissions shall include CPR data files capable of being downloaded into wInsight.
These files shall be submitted concurrently with Formats 1-5.
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DATA ITEM DESCRIPTION
PM 13 Personal Property Management Plan
Table 2

DESCRIPTION/PURPOSE

The Personal Property Management Plan provides for the control of Government personal property,
documenting a continuous audit trail from receipt of an item until transfer of accountability or
disposal.

DATA REQUIREMENTS

The Property Management Plan shall describe the processes and activities by which the Contractor
will assist the Government in compliance and execution of its property management responsibilities,
described in the NOAA Personal Property User’s Guide.

The Property Management Plan shall describe the processes that will be used to maintain records
of all property, report untagged controlled equipment to the NOAA Property Administrator,

maintain the physical inventory of controlled equipment, provide monthly transaction reports and

quarterly property inventory reports, maintain property forms (identifying transferred, shipped,
disposed of, or modified property), provide identification and reporting of equipment no longer

required, and provide continuing surveillance to ensure that equipment is properly used and

physically protected.
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DATA ITEM DESCRIPTION
PM 14 Personal Property Inventory
Table 2

DESCRIPTION/PURPOSE

The Property Inventory provides the annual property inventory of NOAA personal property in the
possession of the contractor.

DATA REQUIREMENTS

The Property Inventory shall be submitted as input to the Government’s Property Inventory.

The Property Inventory shall provide the annual inventory of all NOAA property associated with the
task order that is in the possession of the contractor at the time of the inventory.

The Property Inventory shall include, for each item, the item description and quantity.

The Property Inventory shall include, for each item, the item identification number(s).

The Equipment Identification List (EIL) shall be prepared and maintained throughout the life of the
project.

The EIL shall be compiled by the contractor and include the following information at a minimum:
Equipment/Part name, Equipment/Part number, Equipment Serial number, Manufacturer,
Manufacturer’s generic part number, and Procurement cost and specification.

The EIL shall be provided in an electronic searchable spreadsheet format.

The EIL changes from the last revision shall be clearly noted (identified with date and revision
level).
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DATA ITEM DESCRIPTION
PM 15 Work Breakdown Structure (WBS)
Table 2

DESCRIPTION/PURPOSE

The Work Breakdown Structure (WBS) provides a graphical depiction of the discrete work elements
required to achieve the end product. The WBS provides the framework for project controls
including scope, schedule, and cost.

DATA REQUIREMENTS

The WBS shall follow the guidance set forth in MIL-HDBK 881 and DI-MGMT 81334B.

The WBS shall consist of two parts:

1) An index/outline
2) A WBS Dictionary

The WBS Dictionary shall contain the level of the WBS, the element it defines, and the definition.

Updates to the WBS shall be reflected in the WBS Dictionary.

The WBS shall be extended to the lowest level necessary to manage the work.

The minimum reporting level shall be at the development contractor WBS level 3, as specified in
Section 3 of the ESPDS Work Breakdown Structure Dictionary [ODS-ESPDS-WBS-F-001].

The WBS and dictionary shall be maintained and updated throughout the life of the contract.

The WBS structure shall be used for all contract reporting. Prior approval of the Government is
required for any changes to the WBS structure at the reporting level.

The first WBS submission shall be made no later than 60 days after contract award. Subsequent
dates of submission shall be made as required, or upon major revision.

The WBS shall be submitted in electronic format.
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DATA ITEM DESCRIPTION
FM 1 Contract Funds Status Report
Table 3

DESCRIPTION/PURPOSE

The Contract Funds Status Report (CFSR) provides information regarding task order funding
requirements.

DATA REQUIREMENTS

The Contract Funds Status Report (CFSR) shall be submitted in accordance with DI-MGMT-
81468.

The CSFR shall be submitted electronically in a delivery method deemed acceptable by the
Government. Contractor-equivalent format is acceptable.
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DATA ITEM DESCRIPTION
CC 1 Document Tree
Table 4

DESCRIPTION/PURPOSE

The Document Tree provides a reference list of all Project documents.

DATA REQUIREMENTS

The Document Tree shall include all documents for each WA and show relationship(s) between
documents, WA phasing, and maturation phasing.

The Document Tree shall be organized and identified to serve as a ready reference list.

The Document Tree shall identify documents by name and number.

The Document Tree shall include a brief description defining the scope of each document.
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DATA ITEM DESCRIPTION
CC 2 Specification Tree
Table 4

DESCRIPTION/PURPOSE

The Specification Tree provides a reference list of all project specifications.

DATA REQUIREMENTS

The Specification Tree shall list all contractor prepared project specifications, including Interface
Requirement Specifications for each WA.

The Specification Tree shall display hierarchical relationships between the specifications.

The Specification Tree shall be organized and identified to serve as a ready reference list.

The Specification Tree shall identify specifications by name and number.

The Specification Tree shall include a brief description of each specification.
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DATA ITEM DESCRIPTION
CC 3 Change Requests (CR)
Table 4

DESCRIPTION/PURPOSE

Facilitates the orderly processing of change requests to specifications and requirements, and changes
to plans and procedures, in order to achieve the appropriate level of review, classification, and
approval authority for disposition

DATA REQUIREMENTS

The CR shall be submitted in accordance with the Government’s Change Control Plan (CCP).

The CR shall contain sufficient information in the form of attachments, drawings, test results, etc.,
to allow the Government to evaluate the total impact of the proposed change.

CRs affecting the task order or WA shall be prepared according to FAR Clause 52.243-7
"Notification of Changes".
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DATA ITEM DESCRIPTION
CC 4 Configuration Item Identification List
Table 4

DESCRIPTION/PURPOSE

Helps establish a structure for controlling the configuration of the ESPDS by identifying all
Configuration Items (CIs) used for the Work Applications and correlating those CIs to their
Specification and test requirements documents.

DATA REQUIREMENTS

The Configuration Item Identification List shall identify all CIs.

The Configuration Item Identification List shall be submitted as an Excel 2003 file.

The Configuration Item Identification List shall be submitted in accordance with the current
ESPC System CI DB Design document.

The Configuration Item Identification List shall be organized and broken down by ESPC-level
CI.

In addition, the Configuration Item Identification List shall provide the following information
for each CI listed:

1. Assigned CI Number
2. CI top drawing number
3. CI nomenclature
4. Applicable specification number
5. Acceptance test procedure number
6. If qualification tested, the qualification test procedure number

(If the CI is neither acceptance nor qualification tested, the functional test procedure number
should be entered in the test procedure column. For those CI not governed by a specification,
the word “NONE” should be entered in the applicable specification column.)

The Configuration Item Identification List shall provide the following additional information
for each software CI:

1. Classification of the CI
2. Version number
3. applicable software requirements specification number
4. indication of whether any part of the CI is safety or mission critical
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DATA ITEM DESCRIPTION
CC 5 Configuration Item Control Board Documentation
Table 4

DESCRIPTION/PURPOSE

The Configuration Item Control Board (CICB) documentation is provided as input for the CICB
meeting.

DATA REQUIREMENTS

The CICB Documentation shall include the CICB Agenda, CICB Data Packages, and CICB
Minutes.

The CICB Data Packages shall contain, for each change, the precise format and content that
will be reviewed by the contractor’s board.

The CICB Data Packages shall contain all relevant background material (including written
agreements and memos between the Government and the contractor) and complete technical
supporting analyses.

The CICB Minutes shall include the date, time, location, item subject, change control number,
and CCB disposition of the changes reviewed.

The CICB Minutes shall adhere to the delivery schedule for Meeting Minutes [PM 5].

The CICB Minutes shall include a list of actions generated from the CICB for each change.

The CICB Minutes shall include the date each action is to be completed.

The CICB Data Package shall include the change classification and affectivity for approved
changes.

The CICB Minutes shall include a reason(s) when changes are disapproved.
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DATA ITEM DESCRIPTION
CC 6 Engineering Deviations and Waivers
Table 4

DESCRIPTION/PURPOSE

Facilitates the orderly processing of engineering deviations and waivers to contractor specifications
and requirements in order to achieve the appropriate level of review, classification, and approval
authority for disposition

DATA REQUIREMENTS

The deviation shall require Government written authorization specifying the deviation and impact
prior to the development of a configuration item. Contractor format is acceptable.

The waiver shall require Government written authorization to accept a configuration item which,
during development, or after having been submitted for inspection or acceptance (including test), is
found to depart from specified requirements, but nevertheless is considered suitable for use "as is"
or after repair by an approved method. Contractor format is acceptable.

Deviations or waivers shall include the business/project need, what is being waived/ deviated from,
the project impacts, the reason for acceptability, and any supporting documentation.
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DATA ITEM DESCRIPTION
CC 7 Configuration Management Plan
Table 4

DESCRIPTION/PURPOSE

The configuration management plan provides the detailed process for managing configuration items
and will integrate the process outlined in the integrated change control section within the PMP.

DATA REQUIREMENTS

The Configuration Management Plan shall describe the oversight, roles and responsibilities for
managing configuration items and specifications.

The Configuration Management Plan shall describe the implementation and integration of tools
used to implement the management of configuration items and specifications.

The Configuration Management Plan shall describe how configuration items will be identified,
managed, developed, tested, and placed under baseline control.

The Configuration Management Plan shall detail the various Configuration Management activities
by project phase (concept, development, test, integration, production, and transition to operations).

The Configuration Management Plan shall include the approach for the verification, control, and
audit of configuration items.

The Configuration Management Plan shall describe the Configuration Management process and
include the integration approach with quality assurance.

The Configuration Management Plan shall describe data and interface management processes.

The Configuration Management Plan shall describe the process for engineering deviations and
waivers.

The Configuration Management Plan shall describe the process for recording and tracking
development errors.

The Configuration Management Plan shall describe the hardware and software development
controls and processes.

The Configuration Management Plan shall describe the process for updating the Document,
Drawing, and Specification Trees.

The Configuration Management Plan shall describe how changes to the Document, Drawing, and
Specification Tree are identified.
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DATA ITEM DESCRIPTION
CC 8 Anomaly Tracking List
Table 4

DESCRIPTION/PURPOSE

The anomaly tracking list provides a record of errors that can assist in risk assessment, expense
analysis, and resolutions for future trouble-shooting, the intended audience would be system
engineers.

DATA REQUIREMENTS

The Anomaly Tracking List shall track all development errors and include the module, WA,
programmer, tester, defects/bugs not requiring quality assurance, status (open, closed, fixed), and
test results (pass, fail).

The Anomaly Tracking List shall provide data related to fixing and testing the error.

The Anomaly Tracking List shall provide the location of supporting documents, screen shots, or
emails.
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DATA ITEM DESCRIPTION
IS 1 Developmental Subsystem (Security) Plan DSS
Table 5

DESCRIPTION/PURPOSE

A System Security Plan is currently in place for the ESPC. Before deliveries are installed and made
operational, an update to the Plan must be approved and incorporated into the design to ensure ESPC
information resources will be protected.

DATA REQUIREMENTS

A Developmental Sub-System (Security) Plan shall be developed in accordance with current DOC
and NOAA policy and in coordination with the ESPC Information System Security Officer (ISSSO)
for each ESPDS subsystem.

The Developmental Subsystem (Security) Plan shall comply with Federal laws and regulations
including, but not limited to:

1. OMB Memoranda and Bulletins
2. Federal Information Security Management Act (FISMA) of 2002 (Title III of the E-

Government Act of 2002)
3. National Institute of Standards and Technology (NIST) 800 Series Publications
4. NIST Federal Information Processing Standards

The Developmental Subsystem (Security) Plan shall apply Information Technology (IT) security
requirements for all phases of the system life cycle in accordance with NIST SP 800-64, Security
Considerations in the System Development Life Cycle, DOC System Development Lifecycle, the
laws, statutes, and regulations on the NOAA IT security web page, in the NOAA IT Security
Manual, the NESDIS IT Security Manual, in the US Department of Commerce (DOC) IT Security
Program Policy, and all relevant ESPC/ESPDS policies and practices.

The Developmental Subsystem (Security) Plan shall comply with DOC and NOAA Enterprise
Architecture requirements.

The Developmental Subsystem (Security) Plan Plan shall comply will all rules, regulations,
policies, procedures, schedules, etc., associated with the management and operations of the System.
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DATA ITEM DESCRIPTION
IS 1 E-Authentication Package
Table 5

DESCRIPTION/PURPOSE

The E-Authentication Package documents the results of the E-Authentication Threshold Analysis
and E-Authentication Risk Assessment.

DATA REQUIREMENTS

The E-Authentication Package shall be in accordance with OMB M-04-04 E-Authentication
Guidance for Federal Agencies and NIST SP 800-63, Electronic Authentication Guideline, in order
to determine the proper authentication Assurance Level to be implemented for the ‘evolved’ ESPC
to prevent unauthorized access and modification of NOAA sensitive or critical information.

The E-Authentication Package shall document the results of the E-Authentication Threshold
Analysis using the DOC E-Authentication Threshold Analysis Tool.

The E-Authentication Package shall document the results of the E-Authentication Risk Assessment
using the DOC E-Authentication Risk Assessment Tool.

The E-Authentication Package shall use the versions of the DOC E-Authentication Threshold
Analysis and DOC E-Authentication Risk Assessment Tools provided by the Government following
task order award.
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DATA ITEM DESCRIPTION
IS 2 Privacy Threshold Analysis/ Privacy Impact Assessment
Table 5

DESCRIPTION/PURPOSE

Documents the results of analysis of how personally identifiable information is collected, stored,
protected, shared and managed.

DATA REQUIREMENTS

The Privacy Threshold Analysis/Privacy Impact Assessment shall use the PIA Template and follow
NOAA Privacy Impact Assessment Guidance.
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DATA ITEM DESCRIPTION
IS 3 Security Authorization Inputs
Table 5

DESCRIPTION/PURPOSE

The Security Authorization Input Report provides inputs to the ESPC Security Authorization
package. Inputs will represent a comprehensive assessment of the management, operational, and
technical security controls for all deliveries, to describe the extent to which the controls are
implemented correctly, operating as intended, and producing the desired outcome with respect to
meeting the security requirements for the system.

DATA REQUIREMENTS

The Security Authorization Input Report shall document the proposed and/or implementation status
of the management, operational and technical IT security controls for each WA.

The Security Authorization Inputs shall follow the security controls noted in the current edition of
NIST SP 800-53, Recommended Security Controls for Federal Information Systems and
Organizations, as supplemented by DOC, NOAA and NESDIS.

The Security Authorization Input Report shall document the proposed and/or implementation status
of the IT Security Controls for each WA using the NOAA Annual Security Control Assessment
Report Template and relevant NIST Special Publications.
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DATA ITEM DESCRIPTION
SE 1 Systems Engineering Management Plan (SEMP)
Table 6

DESCRIPTION/PURPOSE

The Systems Engineering Management Plan documents the contractor’s planned method of
identifying and conducting all system engineering-related activities under this task order.

DATA REQUIREMENTS

The Systems Engineering Management Plan shall comply with the content specified by DI-MGMT-
81024 as tailored below:

1. Block 10, Preparation Instructions: In addition to the elements of the system engineering
process identified, the narrative shall include the following elements: data management,
quality control, requirements management, and prototyping

2. Contractor format is acceptable

The Systems Engineering Management Plan shall describe how the contractor’s system engineering
activities relate to the Government’s ESPDS Project system engineering activities as captured in the
Government’s System Engineering Management Plan.

The Systems Engineering Management Plan shall describe how the contractor’s system engineering
activities support the Government’s enterprise architecture development approach.

The Systems Engineering Management Plan shall describe the overall development lifecycle
including the major systems engineering activities for each phase.

The Systems Engineering Management Plan shall describe the overall approach for identifying and
using tools, and identify planned tool usage.

The Systems Engineering Management Plan shall describe the types of mathematical and
simulation models to be used to support System Engineering activities.

The Systems Engineering Management Plan shall define the reliability philosophy and what
reliability analyses are planned, who is responsible, and how the analyses are to be accomplished,
including the use of any special tools.

The Systems Engineering Management Plan shall define when and how often reliability analyses
are to be performed.

The Systems Engineering Management Plan shall define the Systems Engineering Organization
Chart and Job Responsibilities.

The Systems Engineering Management Plan shall correlate system engineering activities with major
program milestones and reviews.

The Systems Engineering Management Plan shall include the resource budgets Systems
Engineering will track, the margin philosophy, who will collect the inputs, how often they will be
collected, when allocation of the budgets are due, and when they will be placed under formal
configuration management.
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The Systems Engineering Management Plan shall describe methods and tools used for
communicating systems engineering activities, progress, status and results, including any periodic
meeting or working groups.

The Systems Engineering Management Plan shall describe the method and tools used to store and
distribute System Engineering information generated during the course of the lifecycle.
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DATA ITEM DESCRIPTION
SE 2 ‘To Be’ Architecture
Table 6

DESCRIPTION/PURPOSE

Describes the desired state for the ESPC’s processes and systems; how those planned improvements
relate to the ‘As-Is’ architecture, ESPC Evolution Plan and WAs; and how those improvements are
being achieved through implementing planned Deliveries.

DATA REQUIREMENTS

The ‘To Be’ Architecture shall include the following:

1. Identification of requirements (Referencing requirement documents is acceptable)
2. Analysis of the As-Is Architecture
3. Identification of a reference architecture
4. Gap analysis assessment
5. Definition of phased To-Be architecture(s)
6. Development of a implementation roadmap, including WA need dates

The ‘To Be’ Architecture shall maximize cost avoidance opportunities through use of COTS and
GOTS software, hardware, and storage solutions.

The ‘To Be’ Architecture shall describe how systems operating under the ‘As-Is’ architecture will
interact with and not impact systems developed under the ‘To Be’ architecture.

The ‘To Be’ Architecture shall identify IT security solutions and policies that are in strict
accordance with established Federal policy and standards.

The ‘To Be’ Architecture shall specify system solutions that utilize service oriented architecture
industry standards while complying with Federal enterprise architecture (EA) policy and guidance.

The ‘To Be’ Architecture shall be phased as follows:

1. Near-Term Phase (The current and the next BY): The IT investments identified within this
interval have approved budgets, and in many cases, are well along in their development

2. Mid-Term Phase (The two budget years following the Near-Term phase): The IT investments
identified for completion within this interval, have approved budgets in some cases, and are
developing requirements or identifying solutions but may not be in full scale development

3. Long-Term Phase (The two budget years following the Mid-Term phase): The IT initiatives
in this interval are most often in the information gathering and concept development stage;
many of these initiatives still require formalization within NESDIS

The ‘To Be’ Architecture shall be delivered using IBM, formerly Telelogic®, System Architect for
DoDAF Interface.
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DATA ITEM DESCRIPTION
SE 3 Operations Concept
Table 6

DESCRIPTION/PURPOSE

Describes the proposed development in terms of the operator and user needs it will fulfill, its
relationship to the ESPC and to existing systems and procedures, and the external operational
interfaces.

DATA REQUIREMENTS

The Operations Concept shall be delivered as inputs to the overall ESPC Operations Concept.

The Operations Concept Description shall include content identified in DI-IPSC-81430A.
Contractor equivalent format is acceptable.
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DATA ITEM DESCRIPTION
SE 4 Requirements Specifications
Table 6

DESCRIPTION/PURPOSE

Requirements Specifications containsthe requirements for a system and the qualification methods to
be used to ensure that each requirement has been met. Requirements pertaining to the system’s
external interfaces may be presented in these specifications or in one or more Interface Requirements
Specifications [SE 5]. The Requirements Specifications are used as the basis for design and testing
of a system.

DATA REQUIREMENTS

Requirements Specifications shall contain the content specified in DI-IPSC-81431A and MIL-STD-
961E. Tailoring of the referenced documents will be contingent on Government approval.
Contractor equivalent format is acceptable.

Requirements Specifications shall contain all requirements allocated and derived from the
applicable Work Assignment document packages, which include Government requirements
specifications and existing interface documentation.

Requirements Specifications shall capture requirements at all levels from ESPDS segment,
element, sub-system level through CI.

Requirements Specifications shall be delivered as input to the overall segment requirements.

Requirements Specifications shall identify and partition any existing segment requirements
allocated to the delivered capability.

Requirements Specifications shall identify and partition any concurrent Work Assignment
specification requirements allocated to the delivered capability.

Requirements Specifications shall document allocation of higher-level specification
performance levels in lower-level specifications.

Requirements Specifications shall be delivered in an archived DOORS Project that includes a
module of the specification itself, modules of the higher- and lower-level specifications to which this
specification traces directly, and the associated link modules.

Requirements Specifications shall show allocation from CI to component in the archived DOORS
project file.
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DATA ITEM DESCRIPTION
SE 5 Interface Requirements Specification (IRS)
Table 6

DESCRIPTION/PURPOSE

The Interface Requirements Specification specifies the requirements imposed on one or more
systems, subsystem, Hardware Configuration Item (HWCI), Computer Software Configuration Item
(CSCI), manual operations, or other system components to achieve one or more interfaces among
these entities. An IRS can cover any number of interfaces.

DATA REQUIREMENTS

The Interface Requirements Specification shall contain the content specified in DI-IPSC- 81434A.
Tailoring of the referenced document will be contingent on Government approval. Contractor
equivalent format is acceptable.

The IRS shall define interface requirements between the delivered capability and all external
interfaces.

The IRS shall define interface requirements among the major functional segments of ESPDS
including Ingest, Product Generation, Product Distribution, Infrastructure wherever the delivered
capability crosses segment boundaries.

The IRS shall be delivered in an archived DOORS Project that includes a module of the
specification itself, modules of the higher- and lower-level specifications to which this
specification traces directly, and the associated link modules.
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DATA ITEM DESCRIPTION
SE 6 Interface Control Document (ICD)
Table 7

DESCRIPTION/PURPOSE

Interface Control Document describes the interface characteristics of one or more system, subsystem,
Hardware Configuration Item (HWCI), Computer Software Configuration Item (CSCI), manual
operations, or other system components. An ICD may describe any number of interfaces. ICDs and
their companion Interface Requirements Specifications (IRS) serve to communicate and control
interface design decisions. The IRS specifies interface requirements; the ICD describes the interface
characteristics selected to meet those requirements.

DATA REQUIREMENTS

The Interface Control Document shall contain the content specified in DI-IPSC- 81436A. Tailoring
of the referenced document will be contingent on Government approval. Contractor equivalent
format is acceptable.

The ICD shall provide a description of the physical and functional characteristics of interfaces
between the delivered capability and all external entities.

The ICD shall provide a description of the physical and functional characteristics of interfaces
between any major ESPC functional segments (Ingest, Product Generation, Product Distribution,
Infrastructure) wherever the delivered capability crosses segment boundaries.

The ICD shall be delivered in an archived DOORS Project that includes a module of the
specification itself, modules of the higher- and lower-level specifications to which this specification
traces directly, and the associated link modules.
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DATA ITEM DESCRIPTION
SE 8 Verification & Validation Plan

Table 6

DESCRIPTION/PURPOSE

The V&V Plan describes the overall approach for accomplishing requirements verification and
design validation. It includes the methodologies and processes that will be used to ensure that the
delivered capability can be verified and validated against all Work Assignment requirements.

DATA REQUIREMENTS

The V&V Plan shall describe the Contractor’s verification and validation philosophy.

The V&V Plan shall document the methodology that will be implemented in order to verify and
validate a delivered capability.

The V&V Plan shall identify management and technical roles, responsibilities and resources needed
to successfully complete verification and validation of a delivered capability.

The V&V Plan shall describe the relationship and interaction between the V&V Plan and the
Integration and Test Plan [IT 1].

The V&V Plan shall describe how test data required to exercise the delivered capability will be
generated when such data is not provided by the Government.

The V&V Plan shall describe the use of Government provided test data in verification activities.

The V&V Plan shall describe planned use of test beds, including development schedules if
applicable.

The V&V Plan shall correlate verification and validation phases with major program milestones and
reviews.

The V&V Plan shall describe the process for assigning verification and validation activities to
Work Assignment requirements.

The V&V Plan shall describe the flow-down of verification requirements through the hardware and
software end-item level.

The V&V plan shall describe the requirements verification and validation process.

The V&V Plan shall describe the process for tracking and reporting design compliance and any
compliance issues that may arise.

The V&V Plan shall document the deviation and waiver process.

The V&V Plan shall describe the process for assessing and repeating verification and validation
activities for a verified and validated design when that design is altered by a subsequent Work
Assignment.

The V&V Plan shall identify the process for addressing any limitations in the ability, including the
risk associated with those limitations, to verify a requirement.

The V&V Plan shall include an example Performance Verification Matrix (PVM) as detailed in [SE
10].
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The V&V Plan shall include an example Performance Verification Report as detailed in [SE 9].
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DATA ITEM DESCRIPTION
SE 9 Performance Verification Reports
Table 6

DESCRIPTION/PURPOSE

Performance Verification Reports provide a summary of design compliance or non-compliance with
stated requirements based on results obtained through conduct of a verification activity.

DATA REQUIREMENTS

The Performance Verification Reports shall include, as a minimum:

1. A description of the verification activity

2. A summary of the verification activity objectives, including requirements to be verified by
the activity, and the degree to which they were met

3. Specific results of the verification activity

4. Descriptions of deviations from nominal results, problems/failures, approved anomaly
corrective actions, and retest activities

5. A summary of nonconformance/discrepancy reports, including dispositions

6. Conclusions and recommendations relative to the verification activity, including a statement
of design compliance for each requirement that was to be verified by the activity

a. For any non-compliances, an alternate plan to achieve design compliance or waiver
of the requirement must be presented

7. Authentication of the verification activity results and authorization of acceptability

8. For Test verification activities

a. Specific results of the test or procedure

b. The associated Post-Test Data Packages [IT 4]

c. Any associated Post-Test Data Analysis Reports [IT 3]

9. For Analysis verification activities

a. Specific results of the analysis

b. Any associated Analysis Report

c. Version of any models, analytical tools, and data used

10. For Demonstration verification activities

a. Specific results of the demonstration

b. System configuration

c. Any associated As-Run procedure

11. For Inspection verification activities

a. Specific results of the inspection activity
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b. Completed inspection report

Performance Verification Reports shall be delivered in electronic format (Microsoft Office).
Contractor preferred format is acceptable.
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DATA ITEM DESCRIPTION
SE 10 Performance Verification Matrix
Table 6

DESCRIPTION/PURPOSE

The Performance Verification Matrix (PVM) identifies every verification activity required to show
design compliance with Work Assignment requirements. Once a verification activity has been
completed, the PVM provides references to the documentation that show that the design is
compliant.

DATA REQUIREMENTS

The PVM shall identify all verification activities required to show design compliance to all
applicable Work Assignment requirements.

The PVM shall identify all verification activities required to show design compliance to all
requirements allocated and derived from the applicable Work Assignment document packages.

The PVM shall include the following, as a minimum, for each requirement:

1. Requirement identifier
2. Requirement title
3. Verification criteria
4. Verification method
5. Verification activity(ies) identifier(s)
6. Verification activity(ies) title(s)
7. Compliance status
8. Summary of measured performance
9. Performance Verification Report reference number(s)
10. Deviation or Waiver reference number(s) (as applicable)

The PVM shall identify all the requirements to be verified by a verification activity.

The PVM shall include a description, including pass/fail criteria, of every identified verification
activity.

The PVM shall be delivered in an archived DOORS Project that includes a module of the PVM
itself, modules of the specifications and interface requirements to which the PVM traces directly,
and the associated link modules.

The PVM shall be updated and delivered with each Performance Verification Report [SE ]
submittal.

The PVM shall indicate changes since the last submittal. The Government will release
updated .dma archives following the approvals of CCRs.

Government DOORS modules shall be replaced with new modules as received from the
Government and link traceability updated, as necessary.

All DOORS links shall start in higher-level specifications and end in the PVM.
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DATA ITEM DESCRIPTION
SE 11 Modeling and Simulation Plan
Table 6

DESCRIPTION/PURPOSE

The Modeling and Simulation (M&S) Plan documents the M&S strategies across all development
and guides the use of M&S through the entire life cycle. It describes the proposed Modeling and
Simulation capabilities and how they will be used for prototyping, design, verification and
validation, operations, and sustainment purposes.

DATA REQUIREMENTS

The Modeling and Simulation Plan shall describe capabilities and approach to develop and use
simulation and modeling capabilities to support development and transition, including design, testing,
analysis, and verification activities.

The M&S Plan shall describe contractor capabilities and approach to develop and use simulation and
modeling capabilities to support operations; training; algorithm upgrades, operational integration, and
sustainment.

The M&S Plan shall describe contractor capabilities and approach to develop and use simulation and
modeling capabilities to support future system planning activities and existing growth.

The M&S Plan shall describe contractor capabilities and approach to develop and use simulation and
modeling capabilities to support potential increases in performance (e.g., latency and availability) and
efficiency (automation).

The M&S Plan shall identify what models and simulations will be developed, delivered, received as
Government Furnished Property and used during the life cycle.

The M&S Plan shall identify existing and available models and simulations that may be used during
the life cycle.

The M&S Plan shall describe verification and validation performed and M&S certification status of all
models developed, received, or modified.

The M&S Plan shall describe issues and risks involved with this M&S approach.

The M&S Plan shall describe future use of all M&S to be developed, including evolution and refresh
of technology.

The M&S Plan shall define environment and infrastructure requirements for all M&Ss to be used.

The M&S Plan shall discuss schedule requirements and availability of M&S items to support the
schedule.
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DATA ITEM DESCRIPTION
SE 12 Modeling and Simulation Analysis Report
Table 6

DESCRIPTION/PURPOSE

The Modeling and Simulation Analysis Report provides the results of simulation activities.

DATA REQUIREMENTS

The Modeling and Simulation Analysis Report shall contain the simulation and analysis ground
rules and assumptions; design requirements; reference documents; and objective(s) of analysis.

The Modeling and Simulation Analysis Report shall contain the scope of analysis including specific
architecture and capabilities included in analysis.

The Modeling and Simulation Analysis Report shall contain inputs including test case descriptions,
outputs including statistical distribution, if applicable, error analyses, and results and conclusions
including potential impact on design and risk decisions.

The Modeling and Simulation Analysis Report shall contain all calculations relevant to the analysis.

The Modeling and Simulation Analysis Report shall contain recommendations to correct any
problems or potential problems noted during the analysis.
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DATA ITEM DESCRIPTION
SE 13 Design Description
Table 6

DESCRIPTION/PURPOSE

Describes the architecture and design, and establishes the top-level design and interface
description(s) placed on a WA.

DATA REQUIREMENTS

The Design Description shall contain the content specified in DI-IPSC-81432A. Contractor-
equivalent format is acceptable.

The Design Description shall be delivered as input to the overall ESPC Design Description.

The Design Description shall indicate whether potential faults of functions and segments impact
system operations.

The Design Description shall include safety and assurance requirements.

The Design Description shall include unique identifiers for each requirement.
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DATA ITEM DESCRIPTION
SE 14 Database Design Description
Table 6

DESCRIPTION/PURPOSE

The Database Design Description describes the design of each contractor-delivered database, that is,
each collection of related data stored in one or more computerized files in a manner that can be
accessed by users or computer programs via a database management system. It can also describe the
software units used to access or manipulate the data.

The Database Design Description is used as the basis for implementing the databases and related
software units. It provides the visibility into the designs and provides information needed for
software support.

DATA REQUIREMENTS

The Database Design Description shall be delivered as input to ESPC Database Design Description.

The Database Design Description (DBDD) shall contain the content specified in DI-IPSC-81437A.
Contractor equivalent format is acceptable.

The DBDD shall include all ESPDS-delivered databases.
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DATA ITEM DESCRIPTION
SE 15 Engineering Drawings and Change Notices
Table 6

DESCRIPTION/PURPOSE

Engineering Drawings and Change Notices provide layouts and engineering drawings, and the
changes to them, which serve as the basis for technical discussions, evaluations, operations, and
maintenance.

DATA REQUIREMENTS

Engineering Drawings and Engineering Drawing Change Notices shall include the engineering
drawings used to procure, manufacture, assemble, integrate, and test the down to the CI level.
Lower-level drawings will be provided upon request.

The Engineering Drawings and Engineering Drawing Change Notices shall be delivered as inputs to
the overall ESPC Engineering Drawings and Engineering Drawings Change Notice Package.

Engineering Drawings and Change Notices shall include all reference-type drawings such as layouts,
schematics, and diagrams.

Engineering Drawings and Change Notices shall not use Sketch-type drawings.

All Engineering Drawings shall be prepared in accordance with the contractor’s core-level drawing
requirements manual.

All Engineering Drawings shall be made available to Government personnel in electronic format.
Drawings not available in electronic format may be submitted in hardcopy upon request from the
Government.
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DATA ITEM DESCRIPTION
SE 16 Study and Analysis Reports
Table 6

DESCRIPTION/PURPOSE

Provide the Government with recommendations/rationale to support decision making.

DATA REQUIREMENTS

Studies and Analysis Reports are used to select a solution from a set of proposed viable alternatives
based on defined criteria.

Studies and Analysis Reports shall include a clear statement of the problem

Studies and Analysis Reports shall include the purpose, objectives, ground rules and assumptions
including constraints

Studies and Analysis Reports shall include an applicable documents list

Studies and Analysis Reports shall include a study summary of methodology used for study or
analyses including details of any simulation or modeling used

Studies and Analysis Reports shall include a requirements summary to include the list of
requirements needed to be satisfied. The requirements will be at the appropriate level to show what
the trade study is accomplishing. These could be system, SRS or even design or development
environment requirements.

Studies and Analysis Reports shall include the evaluation criteria and metrics

Studies and Analysis Reports shall include the following criteria in studies (where applicable):
Development cost
Lifecycle cost
Requirements compliance: (Functional, Performance, Operational, Programmatic)
Technical risk (Maturity)
Budget risk
Schedule risk
Operational complexity
Vendor assessment
System maturity
Development support tools
Test support tools
Development team familiarity with candidate hardware and software
Quality of logistics support

Studies and Analysis Reports shall include alternative solutions to include rationale on items that
were chosen or not chosen for this study
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Studies and Analysis Reports shall include recommendations with supporting rationale

Studies and Analysis Reports shall include impacts to contract cost, schedule, and performance
baselines as well as any risks associated with implementation of alternatives
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DATA ITEM DESCRIPTION
RE 1 Test Readiness Review Package
Table 7

DESCRIPTION/PURPOSE

The Test Readiness Review (TRR) will determine whether adequate plans, procedures, resources,
test cases, and criteria have been established prior to initiating the testing activities. The TRR also
determines if the testing supports the applicable verification requirements. The TRR Package will
provide information to enable the full review.

DATA REQUIREMENTS

If the Test Readiness Review includes multiple test events, individual test plans and procedures may
be generated as appendices to the Test Readiness Review Package or included as separate sections
within the Test Readiness Review Package.

Paper copies of the package shall be delivered to the location of the review for use during the
review.

The Test Readiness Review Package shall address the information specified in
DI-IPSC-81439A.
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DATA ITEM DESCRIPTION
RE 2 Pre-Ship Review (PSR) Packages
Table 7

DESCRIPTION/PURPOSE

The PSR verifies the completeness of the subject deliverable(s) with respect to the expected
maturity level. The PSR examines the deliverable(s) and the associated documentation, and test
data and analyses that demonstrate the required level of functional and performance verification. It
also ensures that the deliverable(s) have sufficient technical maturity to authorize transfer to the
operational sites for the next level of integration and test.

The objectives of the PSR are to demonstrate that: (a) all required functional and performance
testing has been successfully completed; (b) all discrepancies are fully understood and satisfactorily
resolved, including completion of corrective actions as well as planning and preparation of any
required follow-on actions; and (c) planning and preparation for transfer and subsequent ground
integration, test, and operations are complete.

Each PSR Package will provide the information to enable a full review.

DATA REQUIREMENTS

Each PSR Package shall include the responses to action items generated at prior reviews.

Each PSR Package shall include the solutions to all problems encountered during the factory
integration and test activities and the solution rationale.

Each PSR Package shall include any rework/replacement of software or hardware, regression
testing, and test plan changes.

Each PSR Package shall include compliance with the integration and test plan and verification plan
and verification matrix.

Each PSR Package shall address “could-not-duplicate failures” along with assessment of the
problem and the residual risk that may be inherent in the item.

Each PSR Package shall include an assessment of any residual risk.

Each PSR Package shall include any updates to site readiness and plans for site integration and test,
support to DOST activities, transition to operations, and operations and sustainment activities.

Each PSR Package shall include plans for storage of the deliverable, if required.

Paper copies of the package shall be delivered to the location of the review for use during the
review.
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DATA ITEM DESCRIPTION
RE 3 Readiness Review Packages
Table 7

DESCRIPTION/PURPOSE

The Readiness Review will include a summary of the integration and test results, conformance,
non-conformance, and trend data so that a determination can be made of the readiness of the WA to
the Government for integration with the ESPC or testing with ESPC interfaces. The Readiness
Review data package will provide the information necessary to make that readiness determination.

DATA REQUIREMENTS

Each Package shall include the:

1. Responses to action items generated at prior reviews

2. Solutions to all problems encountered during the factory integration and test activities and

the solution rationale

3. Rework/replacement of software or hardware, regression testing, and test plan changes

4. Compliance with the Integration And Test Plan and Verification Plan and Performance

Verification Matrix

5. Assessment of any residual risk

6. Plans for storage of the deliverable, if required

7. CDRL IT 3

8. CDRL IT 4

Paper copies of the package shall be delivered to the location of the review for use during the
review.
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DATA ITEM DESCRIPTION
RE 4 System Requirements Review (SRR)/ System Definition Review (SDR) Packages
Table 7

DESCRIPTION/PURPOSE

The SRR examines the functional and performance requirements defined for the WA effort, and
ensures that the requirements and the selected concept will satisfy the ESPC and WA requirements.

The objectives of the SRR are to confirm that:

(a) requirements have been logically and fully allocated to their respective subsystem level or
below

(b) all allocated requirements are verifiable

(c) all allocated requirements are traceable to their corresponding higher level requirement

The SDR reviews the proposed architecture/design and the flow down to segments, to assess
readiness to begin preliminary design.

The objectives of the SDR are to:

(a) demonstrate that the architecture/design is acceptable
(b) demonstrate that requirements allocation is complete,
(c) show a system that fulfills the mission objectives can be built within the constraints posed
(d) ensure that a verification concept and preliminary verification program are defined
(e) establish end-item acceptance criteria
(f) ensure that adequate detailed information exists to support initiation of further development

or acquisition efforts

The SRR/SDR Packages provide the information to enable a successful SRR/SDR.DATA
REQUIREMENTS

The SRR/SDR data packages shall comply with the SRR requirements of NPR 7123.1A Appendix G
that are identified for the types of goods and services being provided by the contractor.

The SDR data package shall comply with the SDR requirements of GSFC- STD-1001 that are
identified for the types of goods and services being provided by the contractor.

Paper copies of the packages shall be delivered to the location of the review for use during the
review.

The requirements and design reviews shall cover all aspects of ESPDS WA hardware, software, design, analyses,
validation, integration, testing, verification, installation, transition, and operations support for which the contractor has
responsibility.
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DATA ITEM DESCRIPTION
RE 5 Preliminary Design Review (PDR) Packages
Table 7

DESCRIPTION/PURPOSE

The objectives of the PDR are to: (a) ensure that all requirements have been allocated, the
requirements are complete, and the flow-down is adequate to verify performance; (b) show that the
proposed design is expected to meet the functional and performance requirements; (c) show
sufficient maturity in the proposed design approach to proceed to final design; (d) show that the
design is verifiable and that the risks have been identified and characterized, and where appropriate,
mitigation plans have been defined; (e) show that the management processes are sufficient to
support development and operations; and (f) show that the cost estimates and schedules indicate that
the system will be ready to implement and operate on time and within budget and that the control
processes are adequate to ensure remaining within allocated resources. The PDR Package provides
the information to enable a successful PDR.

DATA REQUIREMENTS

The PDR data package shall comply with the PDR requirements of GSFC-STD-1001 that are
identified for the types of goods and services being provided by the contractor.

The PDR data package shall comply with the PDR requirements of NPR 7123.1A, Appendix G that
are identified for the types of goods and services being provided by the contractor.

Paper copies of the package shall be delivered to the location of the review for use during the
review.

The requirements and design reviews shall cover all aspects of ESPDS WA hardware, software,
design, analyses, validation, integration, testing, verification, installation, transition, and operations
support for which the contractor has responsibility.

The PDR data packages shall report the results of the Reliability, Maintainability, and Availability
(RMA) assessments and predictions.



NOAA-ESPDS-CDRL-R10-008

77

DATA ITEM DESCRIPTION
RE 6 Critical Design Review (CDR) Packages
Table 7

DESCRIPTION/PURPOSE

The CDR should represent a complete and comprehensive presentation of the entire final design. The
objectives of the CDR are to demonstrate that: (a) all aspects of the design are compliant with
functional and performance requirements; (b) the verification approach is viable and will confirm
compliance with all requirements; (c) risks have been appropriately identified and mitigated or are
on track for timely mitigation; (d) the design is sufficiently mature to proceed with full-scale
development; (e) the management processes are sufficient to support development and operations
support; and (f) the schedules and cost estimates indicate that the system will be ready to implement
and operate on time and within budget and that the control processes are adequate to ensure
remaining within allocated resources. The CDR Package provides the information to enable a
successful CDR.

DATA REQUIREMENTS

The CDR data package shall comply with the CDR requirements of GSFC-STD-1001A that are
identified for the types of goods and services being provided by the contractor.

The CDR data package shall comply with the CDR requirements of NPR 7123.1A, Appendix G that
are identified for the types of goods and services being provided by the contractor.

Paper copies of the package shall be delivered to the location of the review for use during the
review.

The requirements and design reviews shall cover all aspects of ESPDS WA hardware, software,
design, analyses, validation, integration, testing, verification, installation, transition, and operations
support for which the contractor has responsibility.

The CDR data package shall report the results of RMA assessments and predictions.
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DATA ITEM DESCRIPTION
RE 7 Operational Readiness Review (ORR) Packages
Table 7

DESCRIPTION/PURPOSE

The ORR examines the actual characteristics and procedures used in the operation, ensures that all
hardware, software, personnel, and procedures are ready for operations, and ensures that user
documentation accurately reflects the deployed state of the operation subject to the ORR.

The objectives of the ORR are to demonstrate that: (a) the plans for final end-to-end testing and
simulations are sufficient, (b) the results of previous testing are recorded and discrepancies are fully
understood and satisfactorily resolved, (c) if applicable, the plans for final launch and checkout are
completed. The ORR Package provides the information to enable a successful ORR.

DATA REQUIREMENTS

The ORR data package shall comply with the ORR requirements of NPR 7123.1A, Appendix G that
are identified for the types of goods and services being provided by the contractor.

Paper copies of the package shall be delivered to the location of the review for use during the
review.
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DATA ITEM DESCRIPTION
RE 8 Systems Acceptance Review (SAR) Packages
Table 7

DESCRIPTION/PURPOSE

The SAR provides assurance that the implemented system is performing as expected and that all
necessary support requirements are in place and functioning properly. It confirms that the system is
operating properly in its production environment.

For Work Assignments that have requirements based on future spacecraft launches, the SAR will be
conducted as part of pre-launch and post-launch testing and acceptance activities.

DATA REQUIREMENTS

The SAR data package shall comply with the SAR requirements of NPR 7123.1A, Appendix G that
are identified for the types of goods and services being provided by the contractor.

Paper copies of the package shall be delivered to the location of the review for use during the
review.
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DATA ITEM DESCRIPTION
HW 1 Hardware COTS Modification Report
Table 8

DESCRIPTION/PURPOSE

The HW COTS Modification Report documents the rationale for, and impact of, modifying COTS
hardware.

DATA REQUIREMENTS

The HW COTS Modification Report shall provide a description and justification for modifying
COTS hardware.

The HW COTS Modification Report shall identify the lifecycle impacts of modifying the HW COTS
including documentation, maintenance, and warranty.

The HW COTS Modification Report shall provide a risk assessment on modifying COTS hardware.
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DATA ITEM DESCRIPTION
HW 2 Hardware Installation Plan
Table 8

DESCRIPTION/PURPOSE

The Hardware Installation Plan defines the Hardware installation activities and associated
milestones.

DATA REQUIREMENTS

The Plan shall include a list of licenses and their expiration dates.

The Plan shall include a document overview that summarizes the purpose and contents of this
document and any security or privacy considerations associated with its use.

The Plan shall describe its relationship, if any, to other plans.

The Plan shall list the number, title, revision, and date of all documents cited within.

The Plan shall identify and describe the resources needed to support the deliverable hardware,
including items needed to control, copy, and distribute the software and its documentation, to
specify, design, implement, document, test, evaluate, control, copy, and distribute modifications to
the software and to maintain, trouble shoot, repair, replace, and upgrade hardware.

The Plan shall identify and describe the delivered hardware and associated documentation, which
may include computers, peripheral equipment, hardware simulators, stimulators, emulators,
diagnostic equipment, and non-computer equipment.

The Hardware description shall include specific models, versions, and configurations, rationale for
the selected hardware, reference to user/operator manuals or instructions for each item, as
applicable, information about manufacturer support, licensing, and data rights, including whether
the item is currently supported by the manufacturer, whether it is expected to be supported at the
time of delivery, whether licenses will be assigned to the Government, and the terms of such
licenses, and security and privacy considerations, limitations, or other items of interest.

The Plan shall identify any other documentation needed to support the deliverable including, for
example, plans, reports, studies, specifications, design descriptions, test cases/procedures, test
reports, user/operator manuals, and support manuals for the deliverable hardware.

This Other Documentation paragraph shall provide names, identification numbers, model and serial
numbers, version numbers, and release numbers, as applicable; rationale for including each
document in the list; information about licensing and data rights; and security and privacy
considerations, limitations, or other items of interest.

The Plan shall describe the personnel needed to support the deliverable hardware, including
anticipated number of personnel, types and levels of skills and expertise.

The Plan shall identify any other resources needed to support the deliverable hardware, including
any consumables together with an estimate of the type and number that should be acquired.

The Plan shall identify the interrelationships of the segments identified in the preceding
requirements, using diagrams as appropriate.
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The Plan shall describe all procedures, including and reflecting lessons learned, for supporting the
deliverable hardware and software and associated support capabilities.

The Plan shall describe the contractor’s plans for training, including the schedule, duration, and
location for the training; the delineation between classroom training and "hands-on" training; and
the provision (either directly or by reference) for familiarization with the operational hardware.

The Plan shall describe anticipated areas of change to the deliverable hardware.

The Plan shall include plans for transitioning the deliverable hardware to the Government.

The Plan shall include an inventory of licenses and maintenance fees for property acquired
throughout the POP.

The Plan shall include the tracking of the inventory of licenses and maintenance fees for property
acquired throughout the POP for one year after delivery to O&M.
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DATA ITEM DESCRIPTION
SW 1 Software Management and Development Plan

Table 9

DESCRIPTION/PURPOSE

Defines the contractor activities required to develop and manage all software.

DATA REQUIREMENTS
The Software Management and Development Plan shall comply with requirements of NPR 7150.2.

The Software Management and Development Plan shall classify the software for the Development
as Class D software, as defined in Appendix B of NPR 7150.2.

The Software Management and Development Plan shall include a table showing the compliance of
the software management and development processes with NPR 7150.2 for Class D software.

The Software Management and Development Plan shall include the contents specified in DI-IPSC-
81427A, excluding software configuration management which is to be part of the Configuration
Management Plan [CC 7].

The Software Management and Development Plan shall include the Software Assurance Plan
contents defined in NASA STD 8739.8, Software Assurance Standard (Sections 6.0 and 7.0) and in
IEEE 730-2002, IEEE Standard for Software Quality Assurance Plans. In the event of conflicts
between these two standards, the NASA STD 8739.8 takes precedence.

The Software Management and Development Plan shall address, for multiple distributed software
activities, the management processes and software tools that will be used to ensure consistency,
currency, and synchronization of the software activities such as requirements definition and use
case development, configuration management, etc.

The Software Management and Development Plan shall describe the processes and tools that will
be used to maintain the integrity and synchronization of the multiple baselines that will exist across
multiple environments.

The Software Management and Development Plan shall describe software risk management
approach and processes.

The Software Management and Development Plan shall describe the approach for following and
updating plans, including the intervals for management review.

The Software Management and Development Plan shall describe the plan and approach for training
personnel in the use of all delivered software and supporting facilities.

The Software Management and Development Plan shall document the approach and plans
for hardware and software license planning, acquisition, renewal, and transition to the Government.

The Plan shall include an inventory of licenses and maintenance fees for property acquired
throughout the POP.

The Plan shall include the tracking of the inventory of licenses and maintenance fees for property
acquired throughout the POP for one year after delivery to O&M.
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The Software Management and Development Plan shall document an approach to align the
expirations of software licenses, software support contracts, hardware warranties, and service
agreements.

The Software Management and Development Plan shall document the privileges and operational
constraints or limitations of licenses provided.

The Software Management and Development Plan shall include a listing of all hardware and
software licenses required (including provider; contract number; license or agreement number; and
expiration date), software support contracts, hardware warranties, and service agreements.
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DATA ITEM DESCRIPTION
SW 2 Software COTS Modification Report

Table 9

DESCRIPTION/PURPOSE

The SW COTS Modification Report documents the rationale for, and impact of, modifying COTS
software.

DATA REQUIREMENTS

The SW COTS Modification Report shall provide a description and justification for modifying
COTS software.

The SW COTS Modification Report shall identify the lifecycle impacts of modifying the SW COTS
including documentation, maintenance, and warranty.

The SW COTS Modification Report shall provide a risk assessment on modifying the COTS
software.
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DATA ITEM DESCRIPTION
SW 3 Software Release Delivery Package

Table 9

DESCRIPTION/PURPOSE

A software delivery package is required with submittal for each formal software release of the
software. There are three items comprising a software release delivery package. The first item is the
delivery letter describing what is being delivered. The second item is the software on appropriate
media. The third item is accompanying documentation. The final software delivery should include
the operations transition plan.

DATA REQUIREMENTS

A Software Release Delivery Package shall be submitted with each formal software release for
Project Office review.

Each Software Release Delivery Package shall include a Software Delivery Letter, one page in
length, which defines briefly what is being delivered, contains in its attachments the details of the
delivery, and identifies a point of contact for resolution of questions/misunderstandings/problems
involving the WA.

Attachments which support the delivery letter are described in items listed below:

a) Description of Delivery Contents - Identify the delivery in terms of subsystem, release
number(s), configuration ID(s), media type(s) (tapes, diskettes, other) and number of
copies

b) Build Instructions - Provide instructions to be used in building the delivered software,
including the version number of system or vendor-supplied software required to build
the system. The supplier should provide evidence that these instructions have been
executed prior to delivery and that the software has been built successfully using them
(As Built Configuration)

c) Special Operating Instructions - Indicate any special instructions that test or operations
personnel need to know in using the software. These may include, for example, the use
of special simulators, changes to operational procedures, the addition of new files, file
format changes, operating constraints/limitations, workaround resolutions to documented
problems, operational software version numbers, and associated database version
numbers

d) List of Resolved Anomaly Reports and Change Requests
e) List of Unresolved Anomaly Reports and Change Request.
f) Copy of Resolved Anomaly Reports and Change Requests
g) Copy of Unresolved Anomaly Reports and Change Requests
h) Matrix of requirements addressed by this release (may be done by reference to mapping

of requirements identified in requirements specification document)
i) Release History Summary Matrix
j) Inventory of the Delivered Media -Produce the inventory from the media themselves
k) List of Release Documentation, e.g. users guide procedures
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Each Software Release Delivery Package shall include the Software on delivery media, as agreed to
by the contractor and the Government. The software product deliverable for each baseline Build
includes, but is not limited to, the Source Code, Object Code, Data, and Executable Image.

Each Software Release Delivery Package shall contain accompanying documentation which
includes, as applicable, updated copies of the Software Version Description, Software Users
Manual, Software Design Document, Software Requirements Specification, Software Test Reports,
and Software Maintenance Manual.
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DATA ITEM DESCRIPTION
SW 4 Software Version Description

Table 9

DESCRIPTION/PURPOSE

Identifies and describes a software version consisting of one or more CSCIs (including any open
source software). The SW Version description is used to release, track, and control software
versions.

DATA REQUIREMENTS

The Software Version Description shall be submitted as input to the ESPC Software Version
Description.

The Software Version Description shall be organized by subsystem by CSCI.

The Software Version Description shall provide a listing of all resolved and unresolved
discrepancies.

The Software Version Description shall provide a listing of all COTS dependencies.

The Software Version Description shall identify new features and Problem Resolutions.

The Software Version Description shall provide full identification of the system and software (i.e.,
numbers, titles, abbreviations, version numbers, and release numbers).

The Software Version Description shall identify and provide Executable software (i.e., batch files,
command files, data files, or other software needed to install the software on its target computer).

The Software Version Description shall identify and provide Software life cycle data that defines
the software product.

The Software Version Description shall identify and provide version and release data.

The Software Version Description shall identify and provide Instructions for building the
executable software including, for example, the instructions and data for compiling and linking and
the procedures used for software recovery, software regeneration, testing, or modification.

The Software Version Description shall identify and provide Data integrity checks for the
executable, object code, and source code.

The Software Version Description shall identify and provide Software product files (any files
needed to install, build, operate, and maintain the software).
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DATA ITEM DESCRIPTION
SW 5 Software Design Document

Table 9

DESCRIPTION/PURPOSE

The Software Design Document describes the contractor-procured and delivered software design
and operation, for use by the software maintenance team. It describes in detail the software
architecture, structure, and organization. The document describes each unit of software in terms of
its interfaces (input/output), data architectures, and processing (e.g., logic, algorithms).

DATA REQUIREMENTS

The Software Design Document shall be submitted as input to the ESPC Software Design
Document.

The Software Design Document shall include a design overview that contains the Design
Methodology, Design Overview, Design Studies, Design Issues, and Hardware Interfaces.

The Software Design Document shall include a design description that contains, at a minimum, a
Subsystem Description for each subsystem, a Software Description for each software segment, and
a Software Interface Control Description for both software-to-software and software-to-hardware
interfaces.

The Software Design Document shall include a description of the operations design, including
Operations Scenarios and Operator-System Interfaces.

The Software Design Document shall include a description of the Operations, I&T, and
Development Environments.

The Software Design Document shall include a Tree of software specifications and design
descriptions.
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DATA ITEM DESCRIPTION
SW 6 Software Test Plan

Table 9

DESCRIPTION/PURPOSE

Describes the plans for software unit/segment level testing, software integration testing. The plan
describes the software test environment to be used for testing, identifies the tests to be performed,
and provides schedules for environment, development, and test activities.

DATA REQUIREMENTS

A Software Test Plan (STP) shall be delivered for all software.

The STP shall include the appropriate content as approved by the Government in DI-IPSC-81438A.

The STP shall be consistent with the Integration and Test Plan [IT 1].
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DATA ITEM DESCRIPTION
SW 7 Software User Manual(s)

Table 9

DESCRIPTION/PURPOSE

The Software User Manual(s) provide guidance and instruction on the use of an ESPDS segment or
subsystem for ESPC operators of the segment or subsystem.

DATA REQUIREMENTS

The Software User Manual(s) shall be submitted as input to the ESPC Software User Manual(s).

The Software User Manual(s) shall be organized by subsystem by CSCI.

The Software User Manual(s) shall include the content specified in DoD DI-IPSC-81443A.
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DATA ITEM DESCRIPTION
IT 1 Integration and Test Plan
Table 10

DESCRIPTION/PURPOSE

The Integration and Test Plan defines and documents the overall integration and testing approach
and activities through delivery to the Government.

DATA REQUIREMENTS

The Integration and Test Plan shall include plans for I&T at the Contractor facility, breakdown at
the Contractor facility, and I&T at the Government sites, if the development is performed at an
offsite Contractor facility. If the development is performed onsite, the Integration and Test Plan
shall include plans for I&T at the onsite operations facility.

The Integration and Test Plan shall include a description of the management organization and
processes that will support I&T activities.

The Integration and Test Plan shall include a description of how personnel and other resources will
be located (factory, sites, other) over the duration of I&T activities and the amount of those
resources.

The Integration and Test Plan shall include the processes for making, reviewing, communicating,
and coordinating changes in planned I&T activities after the activities have started.

The Integration and Test Plan shall include the processes for ensuring that ongoing I&T activities
do not impact current ESPC operations.

The Integration and Test Plan shall include an I&T Test Matrix that shows the traceability of the
major test activities and individual tests to the test requirements of the Performance Verification
Matrix and the traceability of the test activities and individual tests to the supporting Detailed Test
Plan and Procedures and Software Test Plan.

The Integration and Test Plan shall include a description of Installation and Test activities
associated with Factory increment or build integration, Factory increment or build verification and
qualification testing, Factory Integration and Testing, Site installation, integration, and test of
Environments and Releases, failover testing, Government Operations Testing support, Security
testing, Acceptance Review.

The Integration and Test Plan shall include hardware and software installation, test readiness
activities, test summary, and verification objectives, and Release Readiness Reviews.

The Integration and Test Plan shall include identification of I&T Events and associated entrance,
success, and exit criteria consistent with the IMP.

The Integration and Test Plan shall include a flow diagram indicating the sequence and
relationships of I&T activities over time.

If factory test segments are not physically identical to the operational segments, the Integration and
Test Plan shall include a description of how the virtual or pseudo-operations configuration
equivalency to the environment represented will be demonstrated prior to the associated Test
Readiness Review.
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The Integration and Test Plan shall include test data management plan for all test activities over the
I&T life cycle.

The Integration and Test Plan shall describe the process to be used for identification, tracking, and
resolution of anomalies and non-conformances, including use of the Configuration Management
and Anomaly Reporting & Tracking System capabilities.

The Integration and Test Plan shall include references showing the relationship of any supporting
plans.
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DATA ITEM DESCRIPTION
IT 2 Detailed Test Plan(s) and Procedures
Table 10

DESCRIPTION/PURPOSE

The Detailed Test Plan(s) and Procedures document the step-by-step testing process, for the tests
supporting the Integration and Support Activities.

The scope of the Detailed Test Plan(s) and Procedures includes both hardware and software.

DATA REQUIREMENTS

.

The Detailed Test Plan(s) and Procedures shall contain the content specified in DI-IPSC-
81439A. Tailoring of the referenced document will be contingent on Government approval.
Contractor equivalent format is acceptable.

The Detailed Test Plan(s) and Procedures shall be consistent with the Integration and Test Plan
[IT1], the Software Test Plan [SW6] and the Performance Verification Matrix [SE10].

The Detailed Test Plan(s) and Procedures shall include the forms necessary for data recording during
testing.

The Detailed Test Plan(s) and Procedures shall each include and integrate test details, procedures,
and other appropriate content from all test participants.

Detailed Test Plans and Procedures shall be updated individually when their plan or procedure
contents are modified.

The Detailed Test Plan(s) and Procedures shall include evaluation criteria/verification criteria with
each test case that is traceable to individual requirements.
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DATA ITEM DESCRIPTION
IT 3 Post-Test Data Analysis Report
Table 10

DESCRIPTION/PURPOSE

Documents post-test analysis of data to verify that the ESPDS Work assignment meets its
requirements specifications and objectives.

DATA REQUIREMENTS

Post Data Analysis Reports shall document any analysis of data generated during ESPDS Work
assignment verification activities and interface testing.

Post Data Analysis Reports shall identify the Test Plan and Test Procedure used to generate the data.

Post Data Analysis Reports shall identify the system configuration used to generate the data.
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DATA ITEM DESCRIPTION
IT 4 Post-Test Data Packages
Table 10

DESCRIPTION/PURPOSE

The Post-Test Data Packages provide a comprehensive record and summary of the results of each as-
run test procedure. The Post-Test Data Packages identify which test objectives were accomplished
or not, how well predicted performance was verified by the test data, and any other significant events
which occurred during testing.

DATA REQUIREMENTS

The Post-Test Data Packages shall contain a copy of the:

1. As-Run Test Procedure
2. Evidence of Quality Assurance acceptance data
3. A summary description and commentary on the test data package
4. Test procedure change record listing
5. Data trending
6. Material review actions resulting from the tests
7. Test equipment calibration data (not required for routine test equipment calibrations)
8. Anomaly report listing and copies (including status/resolution if completed by

submittal)
9. Unit Failure-Free/Limited Life Time Accounting
10.Recommended corrective actions including retesting, test modifications, requirements

waivers or changes, or hardware and/or software changes

The Post-Test Data Packages shall include the test results generated by all test participants.

Post-Test Data Packages shall be updated as necessary to accurately reflect test details and results.
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DATA ITEM DESCRIPTION
TO 1 Operations and Maintenance Manual
Table 11

DESCRIPTION/PURPOSE

The Operations and Maintenance Manual describes the functional capabilities of the WA. The
Operations and Maintenance Manualis used by operations staff to learn what the capabilities are and
how to perform each capability, and it is used by the hardware and software maintenance team to
understand the methodology and design, which helps with hardware and software maintenance
support.

DATA REQUIREMENTS

The Operations and Maintenance Manual shall contain information needed to understand and use
the Subsystems, segments, and infrastructure hardware and software, incorporating, through and as
directed by the Project, GFP vendor-provided operations handbooks and content even if sustainment
and maintenance remain the responsibilities of those vendors.

The Operations and Maintenance Manual shall contain Screen-shots of all critical Operator
graphical user interfaces (GUIs) and describe the usage of each GUI.

The Operations and Maintenance Manual shall contain detailed descriptions of the functionality
provided by each operator-accessible Subsystem, segment, and infrastructure.

The Operations and Maintenance Manual shall contain step-by-step instructions (with the use of the
screen-shots) on how to use the operator interfaces to achieve these functionalities.

The Operations and Maintenance Manual shall indicate how to bring up each Subsystems,
segments, and infrastructure function, including cold and warm starts.

The Operations and Maintenance Manual shall describe the various modes of operation based on
access control, and show screen-shots indicating the difference in the activations based on an
operator’s role.

The Operations and Maintenance Manual shall provide a list of all alerts and notifications produced
by each Subsystem, segment, and infrastructure along with their meanings and recommended
responses.

The Operations and Maintenance Manual shall provide a list and description of all activities that are
available to be planned and processed by the Subsystems, segments, and infrastructure functions.

The Operations and Maintenance Manual shall provide details on anomaly resolution within the
ESPDS WA, including operational procedures, scenarios, personnel involved and their roles and
responsibilities, and references, as appropriate, to the Contingency Operations Procedures.

The Operations and Maintenance Manual shall provide a list of all operator roles supported by each
Subsystem, segment, and infrastructure and the privileges associated with each role.

The Operations and Maintenance Manual shall describe any automated functionality and
procedures for manual intervention and/or ratification actions.

The Operations and Maintenance Manual shall provide a description of the shifts and operator roles
and staffing for each shift.
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The Operations and Maintenance Manual shall indicate recovery methods for each Subsystem,
segment, and infrastructure in cases of irrevocable errors or faults.

The Operations and Maintenance Manual shall indicate data types expected within each field of
each Subsystem, segment, and infrastructure GUI.

The Operations and Maintenance Manual shall provide details of the interface operations between
the interface and the legacy GOES system and/or facilities.

The Operations and Maintenance Manual shall provide details of the interface operations between
the Subsystem, segment, and infrastructure and all external interfaces.

The Operations and Maintenance Manual shall provide recommended software and hardware
maintenance plans and checklists.

The Operations and Maintenance Manual shall provide a recommended logistics plan and spare
parts requirements.

The Operations and Maintenance Manual shall identify maintenance support activities for
Subsystems, segments, and infrastructure.

The Operations and Maintenance Manual shall provide operator checklists for all Subsystems,
segments, and infrastructure functionalities covering routine, anomaly, and contingency operations.

The Operations and Maintenance Manual shall contain a contact listing in front of the Operations
and Maintenance Manual for key operational organizations and personnel.

The Operations and Maintenance Manual shall provide a data dictionary, by subsystem, of
information about all system parameters, data, databases, files, and tables, describing the
relationships to other data, origin, usage, structure, format, and configurable status.

The Operations and Maintenance Manual (s) shall be produced in multiple media, including a Three
ring binder with tabs correlated to table of contents listings and an Electronic version with
hyperlinks from table of contents to associated sections.

The Electronic version of the Operations and Maintenance Manual shall be searchable.

The Operations and Maintenance Manual (s) shall be structured by segment and infrastructure, then
by operations and operations support, then by topic.

The Operations and Maintenance Manual shall include an Appendix - list of subsystem event
messages and associated notifications and alerts that the subsystem can generate and associated
diagnostic and contingency procedures including fault recovery and isolation information,
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DATA ITEM DESCRIPTION
TO 2 Computer Operations Manuals
Table 11

DESCRIPTION/PURPOSE

The Computer Operations Manuals (COM) provides computer operations manuals, or updates, for
the each WA.

DATA REQUIREMENTS

The COM Scope section shall include computer system identification, computer system overview,
and document overview.

The COM Identification paragraph shall contain the manufacturer's name, model number, and any
other identifying information for the computer system to which the COM applies.

The COM Computer System Overview paragraph shall briefly state the purpose of the computer
system to which the COM applies.

The COM Document Overview paragraph shall summarize the purpose and contents of the manual
and describe any security or privacy considerations associated with its use.

The COM Reference Documents section shall list the number, title, revision, and date of all
documents cited in this manual.

The Reference Documents section shall identify the source for all documents not available through
normal Government stocking activities.

The COM Computer System Operation section(s) shall include separate descriptions and
instructions for computer system preparation, power on and off, computer system initiation, system
shutdown, operating procedures (per mode), input/output procedures and media, monitoring
procedures and indicators, problem handling, security, failover and contingency procedures, and
any other operator procedures.

Safety precautions, marked by WARNING or CAUTION, shall be included where applicable.

The COM shall identify problems that may occur in any step of system operation.

The COM shall state the error messages or other indications accompanying problems and describe
the automatic and manual procedures to be followed for each occurrence, including, as applicable,
evaluation techniques, conditions requiring computer system shutdown, procedures for on-line
intervention or abort, steps to be taken to restart computer system operation after an abort or
interruption of operation, and procedures for recording information concerning a malfunction.

The COM shall describe diagnostics that may be performed to identify and troubleshoot
malfunctions in the computer system.

The COM shall summarize the diagnostic features of the computer system, including error message
syntax and hierarchy for fault isolation and the purpose of each diagnostic feature.

The COM shall describe the diagnostic procedures to be followed for the computer system,
including the identification of hardware, software, or firmware necessary for executing each
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procedure. The step-by-step instructions for executing each procedure, and the diagnostic messages
and the corresponding required action shall be provided in the COM.

The COM shall describe the diagnostics tools available for the computer system, whether hardware,
software, or firmware, identify each tool by name and number, and describe the tool and its
application.

The COM shall be produced as a three ring binder with tabs correlated to table of contents listings.

The COM shall be produced as a searchable electronic version with hyperlinks from table of
contents to associated sections.

The COM shall be structured by segment and infrastructure, then by operations and operations
support, and then by topic.
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DATA ITEM DESCRIPTION
TO 3 Computer Programming Manuals
Table 11

DESCRIPTION/PURPOSE

Provide information to support operations, sustainment, and modification of delivered computer
hardware.

DATA REQUIREMENTS

Computer Programming Manuals shall include the content specified in DI-IPSC-81447A.

Computer Programming Manuals shall be structured by segment and then by topic.

Computer Programming Manuals shall be produced as a searchable electronic version with
hyperlinks from table of contents to associated sections.

Computer Programming Manuals shall be delivered also as three ring binders with tabs correlated
to table of contents listings.
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DATA ITEM DESCRIPTION
TO 4 User Training, Education, and Outreach Material(s)
Table 11

DESCRIPTION/PURPOSE

To provide material that can be used by the Government for User Training, Education, and Outreach
efforts.

DATA REQUIREMENTS

The User Training, Education, and Outreach Material shall include educational information
highlighting the WA and its applications for Government-provided general public outreach.

The User Training, Education, and Outreach Material shall include a User’s Guide.

The User Guide shall contain the information required to access data, obtain accounts, generate
subscriptions, perform ad hoc queries, and search.

The User Guide shall show a screen-shot of each Graphical User Interfaces (GUI) and explain the
use of each GUI.

The User Guide shall give detailed descriptions of major user functionality provided by the WA,
then give step-by-step instructions (with the use of the screen-shots) on how to use the to achieve
these functionalities.

The User Guide shall give detailed description of the API and explain how to fully utilize the API.

The User Guide shall provide details of the various modes of operation based on access control and
show screen-shots indicating the differences in the activations based on a user input.
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DATA ITEM DESCRIPTION
TO 5 Training Plan
Table 11

DESCRIPTION/PURPOSE

Defines and describes training required to provide the operational, support, administrative, and
management knowledge required to operate and maintain the delivered system(s) through all life
cycle phases and states.

DATA REQUIREMENTS

The Training Plan shall identify the training approach, resources required, training material
deliveries, and schedules for operational, support, administrative and management training to
prepare both contractor and Government personnel to perform the operational, support,
administrative, and management functions necessary to carry out the functions through all life
cycle phases and states.

The Training Plan shall include training to be provided to the ground operations, support,
administrative, and management personnel for the delivered system(s), including nominal and
contingency guidelines and considerations.

The Training Plan shall include recommended certification guidelines and materials for
operational, support administrative, and management staff certification.
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DATA ITEM DESCRIPTION
TO 6 Training Documentation
Table 11

DESCRIPTION/PURPOSE

The Training Documentation is used to provide operators with operational, support, and
administrative knowledge of the WA through training that can be applied through all life cycle
phases and states.

DATA REQUIREMENTS

The course Training Material shall be modularized, individualized, and use multimedia learning

resources.

These materials shall consist of visual and instructional material for all areas of operations,

maintenance, and administration.

Training materials shall support the training of operations, maintenance, and other Project-

designated personnel.

The Training Material shall include Classroom Training that includes Course Objectives, Course

Outlines, Student Guide (task descriptions and practical exercises), Class Slide Presentation

materials, reference document lists, and Recorded classroom training.

The Training Material shall include Console Training by Position, with Operations Tools and

Procedures to be exercised, exercises/scenarios/test sequences to be executed, and data to be
provided.

The Training shall include familiarization and use of appropriate Handbooks, Manuals, and
Procedures.
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DATA ITEM DESCRIPTION
TO 7 Maintenance Plan
Table 11

DESCRIPTION/PURPOSE

The Maintenance Plan provides the plan for maintenance of the contractor-procured and developed
hardware and software.

DATA REQUIREMENTS

The Maintenance Plan shall include a section for hardware and a section for software.

The Maintenance Plan shall describe the approach and processes to be applied to maintenance of all
hardware and software for which the Contractor has delivered or has maintenance responsibility.

The Maintenance Plan shall identify the preventive maintenance for all systems/equipment and
provides a means for scheduling its accomplishment.

The Maintenance Plan shall include both developed and COTS software and hardware
maintenance.

The Maintenance Plan shall provide a system of records to document all maintenance, including
both preventive and corrective maintenance, as well as modifications.

The Maintenance Plan shall specify reports to be provided.

The Maintenance Plan shall describe the approach for configuration control.

The Maintenance Plan shall specify training requirements and schedules.

The Maintenance Plan shall describe the process for maintaining visibility and control of system
problems using discrepancy reports or similar mechanisms.

The Maintenance Plan shall identify the approach to maintaining the sites’ critical functions in
addition to the general off-site maintenance support.

The Maintenance Plan shall describe how the maintenance provider(s) for COTS products will be
selected and the dates of warranty or maintenance contract expiration.
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DATA ITEM DESCRIPTION
TO 8 Maintenance Records
Table 11

DESCRIPTION/PURPOSE

Establish and manage maintenance records for contractor-maintained portions of the WA.

DATA REQUIREMENTS

The maintenance records shall be maintained for contractor-sustained items.

The maintenance records shall include operating logs for each equipment, including on/off times,
operating time, down time for each maintenance/repair event, equipment rack access records

(times opened/closed, purpose, identification of individuals), and failure data.

The maintenance records shall include configuration logs for each piece of equipment, including a

current configuration list for the equipment, dates and times of equipment or LRU installation and

removal, and serial numbers of LRUs removed for repair and for the replacement LRUs.

The maintenance records shall include a system of maintenance work orders and fabrication/repair

records covering pertinent data, including LRU identification, diagnostic data, repair operations
and steps, repair time duration, hardware disposition and routing, spare parts availability (and

resupply delays), test procedure for repaired item and test results.

The maintenance records shall be maintained and stored in a readily accessible, identifiable and

retrievable form.

The records shall be retained at the Contractor's facility and at NSOF for the duration of the task

order.

The maintenance records shall be available for Project Office inspection.

Copies of specific documents shall be provided in response to specific Project Office requests.
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DATA ITEM DESCRIPTION
TO 9 Facilities Plan
Table 11

DESCRIPTION/PURPOSE

The Facilities Plan provides the plan for facility, physical requirements and support.

DATA REQUIREMENTS

The Facilities Plan shall provide all necessary facility and physical requirements, including but not
limited to:

1. Floor space
2. Primary and backup power
3. Cooling
4. Fire protection
5. Plug/connector types
6. Number and types of network connections
7. Network address allocations

The Facilities Plan shall describe and indicate the purpose of the facilities needed to support the
deliverables, including but not limited to:

1. Special buildings, rooms, mock-ups, building features such as raised flooring or cabling
2. Building features to support security and privacy requirements
3. Building features to support safety requirements (smoke alarms, safety glass, etc.)
4. Special power requirements

Diagrams may be included as applicable.
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DATA ITEM DESCRIPTION
QA 1 Quality Assurance Implementation Plan (QAIP)
Table 12

DESCRIPTION/PURPOSE

To define the contractor’s systematic approach to, and processes used in the management,
development, testing (verification, validation, and qualification), documentation, configuration
management, anomaly identification and resolution, and quality assurance of the hardware, software
and test equipment.

DATA REQUIREMENTS

The Quality Assurance Implementation Plan (QAIP) shall address how each of the Quality assurance
Requirements will be met.

The QAIP shall contain the title, approval page, scope, the field of application, and table of
contents.

The QAIP shall contain introductory pages about the organization concerned and the manual itself.

The QAIP shall contain the quality policy and objectives of OSDPD.

The QAIP shall contain the description of the organization, responsibilities and authorities,
including the organization responsible for parts, materials, reliability, safety, assembly and test
requirements.

The QAIP shall contain a description of the elements of the quality system, Contractor policy
regarding each element and Contractor implementation procedure for each clause or reference(s) to
approved quality system procedures.

The QAIP procedures shall address the implementation of all requirements cited in this document.

The QAIP shall contain a definitions section, if appropriate.

The QAIP shall contain an appendix for supportive data, if appropriate.

QAIP distribution and changes shall be implemented by a controlled process.
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DATA ITEM DESCRIPTION
QA 2 Reliability, Maintainability, and Availability (RMA) Predictions Report
Table 12

DESCRIPTION/PURPOSE

Reports the structured, disciplined approaches to quantitatively analyze reliability, availability and
maintainability (including hardware and software) in order to assist with the evaluation of
alternative design concepts; to reduce design, operation and maintenance costs; to determine the
feasibility of achieving required reliability, availability and maintainability; and to validate that the
design meets the requirements specification.

DATA REQUIREMENTS

The RMA Predictions report shall evaluate alternative design concepts, redundancy, and failover
approaches, if any.

The RMA Predictions report shall identify design elements that are the greatest detractors of
ESPDS availability.

The RMA Predictions report shall identify potential mission-limiting elements and segments that
will require special attention in parts selection, testing, and operations.

The RMA Predictions report shall evaluate the impact to ESPDS availability of proposed
engineering changes and waiver requests, if any.

The RMA Predictions report shall collect failure and time data throughout the development
lifecycle

The RMA Predictions Report shall document the methods and results of reliability assessments
including mathematical models, reliability block diagrams, failure rates, failure definitions,
degraded operating modes, trade-offs, assumptions, and any other pertinent information used in the
assessment process.

The RMA Predictions Report shall identify the sources used for the reliability predictions.

The RMA Predictions Report shall list the subassemblies and units to be assessed.

The RMA Predictions Report shall document the methods and results of quantitative system
availability assessments including availability allocation, mathematical models, operating and
maintenance modes, trade-offs, assumptions, and any other pertinent information used in the
assessment process.

The RMA Predictions Report shall provide a model for use in quantitative assessment of system and
subsystem availability addressing the following availability measures: inherent availability and
operational availability.

The RMA Predictions Report shall document the methods and results of system maintainability
assessments, including definitions used in quantitative maintainability measurements,
maintainability allocations, mathematical models, maintainability predictions, maintenance and
logistics concepts, for which hardware/software is designed (and under which COTS items have
been selected).

The RMA Predictions Report shall document justification for the input to determine MTTR (i.e
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maintenance activities) within the limitations of system design and system operation.
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